
WORTHINGTON	MILLER	ENVIRONMENTAL,	LLC	
1027	W.	Horsetooth	Rd.,	Ste.	200	

Fort	Collins,	Colorado	80526	
970.672.8770	

	

August 10, 2021 

 
Linda Meyer 
USEPA Region 10 
1200 Sixth Avenue, Suite 155 (ECL-122) 
Seattle, Washington 98101 

Re: Midnite Mine Monthly Report – July 2021; Midnite Mine Superfund Site, Spokane 
Indian Reservation, WA, RD/RA Consent Decree, No. CV-05-020-JLQ 

Dear Ms. Meyer: 

In accordance with the RD/RA Consent Decree (CD) for the Midnite Mine, the following presents the 
Monthly Report for July 2021.  The requirements for the Monthly Report as specified in the CD and 
the associated Statement of Work (SOW) are quoted, followed by the required information: 

a) Describe the actions which have been taken toward achieving compliance with this Consent 
Decree during the prior month: 

 Interim Water Treatment Plant and Surface Water Collection System Operation 

→ The WTP began seasonal operation in April 2021.  The surface water collection system 
continued to operate as usual in July. 

→ As previously reported, leaks have been discovered in the primary liner in both the East 
and West Cell of the South Pond. Work was previously performed to dewater and repair 
the leaks in both of the cells of the South Pond, with further inspections and leak location 
testing identifying potential leaks in the West Cell in June.  Additional repair of the primary 
liner in the West Cell was performed in July.  Following the repairs, further leakage was 
observed from the West Cell primary liner in late July.  Additional testing to identify the 
leak location and repair the primary liner is scheduled to be completed in August.  

 Phase I RD/RA OM&M Plan (including QAPP, HASP) 

→ None. 

 Sitewide Monitoring Plan (SMP) 

 Surface water samples for the first half of 2021 were taken March 15–23 and April 1, 2021.  
Groundwater samples for the first half of 2021 were taken April 7-22, 2021.  The final 
laboratory report for the sample analysis was received July 8, 2021. The SMP First Half 
Data Transmittal for the surface water and groundwater sample data was submitted 
August 6. 

 On July 29, 2021, EPA approved the request to suspend sampling of groundwater 
monitoring wells MWNE-01 and MWNE-02 for the next two semi-annual sampling events 
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(fall 2021 and spring 2022) due to limited access to the wells from excavation of the Pit 4 
Overburden Middle area. 

 Residuals Management Plan (RMP) / Sludge Management 

→ On May 20, 2014, Revised SOPs for managing residuals at the WTP were submitted to 
EPA.  Comments were received from EPA on June 12, 2014.  Responses to comments 
and revised SOPs were submitted on June 30, 2014. 

→ In accordance with the RMP, the off-site rule notification was submitted to EPA on May 
17, 2021 for shipment of sludge to the Energy Fuels Facility in Utah. EPA provided notice 
on May 17 that the Energy Fuels Facility remained in compliance with the off-site rule 
through July 16, 2021.  On July 15, 2021, EPA provided verification of continued 
acceptability for off-site disposal of the water treatment plant sludge at the Energy Fuels 
Facility until September 13, 2021. 

→ WTP sludge solids were shipped to Energy Fuels in July.  A total of 21 sacks were shipped 
with 7 sacks shipped each on July 1, 7 and 20, 2021.  The total volume of sludge shipped 
in July was 2688 ft3. 

 Pre-Design Data Needs Report 

The following summarizes the open and on-going items related to the Pre-Design Data 
Needs: 

→ A  Borrow Area Plan of Operations was submitted to the Tribe on October 9, 2012.  
Comments were received from the Tribe on August 26, 2013.  Responses to these 
comments were submitted to the Tribe on September 6, 2013.  A Revised Plan of 
Operations (POO) was submitted to the Tribe on November 12, 2013.  On February 24, a 
resolution from the Spokane Tribal Council was received authorizing use of the  
property with conditions.  Additional modifications to the POO including an updated cost 
estimate were submitted to the Tribe. 

→ On July 30, 2014, DMC was granted an Administrative Conditional Use Permit (ACUP) 
with a final decision and determination of non-significance from Stevens County to develop 
the  Borrow Area. 

→ Additional permits will be required prior to the development of the resources.  The first use 
of borrow material from the  Borrow Area is scheduled for the summer of 2023.  It 
is anticipated that application for the remaining permits will be submitted before December 
2021.  These permits include: 

 Forest Practices Act Permit – WA State DNR  

 Mine Reclamation Permit – WA State DNR 

 Storm Water NPDES – EPA 

 401 Certification – Tribe 

→  As EPA requested, Midnite Mine Western Drainage Alluvial wells pumping rates, water 
levels, and the updated version of Figure 1 from the testing plan is included in the monthly 
report as Attachment 1. 

(b) (6)

(b) (6)

(b) (6)

(b) (6)
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→ The fieldwork for Phase I of the Work Plan for Whitetail Creek Sediment Evaluation was 
completed on August 23, 2013, and the Phase I Data Transmittal Report providing the 
results and proposed Phase II sampling was submitted on September 6, 2013.  Additional 
information was provided on September 18, 24, and 27, 2013.  Upon discussion of the 
results with EPA, EPA requested that the scope of work for the Phase II investigations be 
modified from the Work Plan.  EPA provided written comments on September 30, 2013.  
Additional information was provided to EPA on October 9, 2013, documenting the agreed 
upon modifications.  The Phase II field investigation and sampling was conducted the week 
of October 14, 2013.  The Phase I, Revision 1 Data Transmittal Report, response to EPA 
comments, and Phase II, Revision 0 Data Transmittal Report were submitted to EPA 
February 20, 2014.  EPA provided comments on the Phase II Report on May 19, 2014.  A 
Revised Phase II report and response to comments was submitted to EPA on June 18, 
2014.  EPA provided another set of comments on July 24, 2014.  A Response to 
Comments and Revised Phase II report was submitted to EPA on August 25, 2014. 

→ The final work plan to investigate the old Man Camp well as a possible water supply source 
was submitted on June 5, 2013.  On October 2 and 3, 2013 a new Water Supply Well for 
the Midnite Mine was located, drilled and completed for possible use as a potable water 
supply during remedy implementation.  The well was developed on October 4, 2013 using 
air lift for 3 hours.  The well produced 4 to 5 gpm during the entire development process 
without going dry.  The pumping tests and water quality analyses were initiated May 20, 
2014, and final laboratory data were received in August 2014.  The data evaluation report 
was submitted to EPA on November 21, 2014.  It was requested by EPA on December 2 
to resample the well for water quality analyses to include total metals, field parameters 
and general chemistry.  The well was resampled on January 8, 2015, and results were 
received on January 28, 2015.  The updated Man Camp well report with the supplemental 
data was submitted on February 27, 2015. 

→ A work plan for the installation of the additional monitoring wells requested by the Tribe in 
the lower portion of Blue Creek was submitted on March 3, 2014.  Comments were 
received from EPA on April 9, 2014.  A revised work plan and Response to Comments 
was submitted to EPA on May 9, 2014.  Additional comments were received from EPA on 
May 16.  A Revised work plan, QAPP and response to comments were submitted to EPA 
on May 29, 2014.  EPA approved the work on May 30, 2014.  The wells were installed in 
October.  A well completion report was submitted on December 1, 2014. 

→ A revised Blue Creek and Delta Assessment Work Plan was submitted on August 28, 
2020.  Comments from EPA were received on January 11, 2021. A meeting was held on 
January 14, 2021 to discuss the Work Plan and EPA provided an e-mail on February 2, 
2021 stating that the Work Plan should include biological components.  A revised Work 
Plan was submitted on March 29, 2021. 

 Fencing and Signage Plan 

→ The fence inspection report for July is included as Attachment 2.   
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 Treatability Test Plan (TTP) 

→ A Response to the EPA Pilot Scale Study Comments and Revised Report was submitted 
to EPA on March 7, 2013. 

 Interim Water Treatment Plant Modification 

→ On February 1, 2013, modifications were made to the previously approved filter press 
design to change the location of the press.  On February 20, 2013, EPA conditionally 
approved the design of the filter press.  On March 25, 2013, a response was submitted to 
address the conditions in the approval.  On April 4, EPA commented on the radon 
mitigation measures for the filter press building.  Responses to those comments and 
design modifications were submitted on April 9, 2013.  On April 15, 2013, the Work Plan, 
Quality Assurance Plan and the Health and Safety Plan for the construction of the Filter 
Press were submitted.  Comments on these documents were received on May 7, 2013.  
Revisions to address the comments were submitted on June 6.  Construction of the filter 
press was initiated in July 2013.  A pre-final inspection was conducted by EPA contractors 
on February 19, 2014.  The filter press construction was completed in March.  A site 
inspection was conducted by EPA contractor on May 22, 2014.  A final inspection report 
was received on June 13, 2014.  A completion report was submitted on July 11, 2014. 

 EPA WQX Database 

→ There were no data submitted to WQX database in July.  The SMP First Half groundwater 
and surface water data will be uploaded to WQX in August, 2021. 

 Remedial Design 

→ As approved by the EPA, the design of the WTP and discharge pipeline was held at the 
60% stage pending the ongoing NPDES permitting process.  The 90% design for the WTP 
was submitted on August 27 and the 90% design of the discharge pipeline was submitted 
on August 29, 2018.  EPA provided comments to the 90% design documents on October 
9, 2018.  The 100% design for the WTP and discharge pipeline was submitted on 
December 4, 2018.  EPA was notified during a meeting on February 5, 2019 that the WTP 
design was being re-evaluated and additional information would be provided to support 
the redesign.  On April 22, a memorandum entitled “Revised water balance model results 
for Water Treatment Plant with capacity for 250 gpm continuous operation” was submitted 
to EPA to support the resizing of the WTP.  The annual treatment volumes from 1995 
through 2018 were submitted to EPA on May 24 to further support the 250 gpm plant size.  
Comments on the memorandum were received from EPA on June 10.  Responses to those 
comments and a revised memorandum was submitted on July 10.  EPA approved the 
design change to a treatment flow rate of 250 gpm for the new WTP on July 25. A 
teleconference meeting with EPA and Tribal representatives was held on May 21, 2020 to 
discuss alternatives to the pipeline route. A letter was received from the Spokane Tribe on 
September 10, 2020 in which they supported the consideration of a new alignment of the 
pipeline route. 



Linda Meyer, USEPA Region 10 
Page 5 of 11 
August 10, 2021 

 

Midnite Mine Monthly Report – July 2021  WME, LLC 

The modified preliminary WTP design was submitted on November 16, 2020. EPA 
provided comments to the preliminary design on December 15 and 21, 2020. Responses 
to those comments were sent on January 26, 2021. On February 3, EPA provided notice 
that the responses to comments on the preliminary design were acceptable.   On March 
2, 2021 the Final WTP was submitted.  EPA provided comments to the Final Design on 
March 16. Responses to these comments were submitted on May 4, 2021.  EPA provided 
additional comments on May 12.  The updated 100% WTP design was submitted on July 
8, 2021 based on EPA comments.  Responses to EPA comments were submitted on July 
23, 2021.  EPA approved the 100% Design of WTP on July 26, 2021, with a request that 
a remaining comment to be addressed. 

The Pipeline design was submitted on November 18, 2020.  It was noted that the submitted 
pipeline design included the original pipeline route. However, an evaluation of the 
alternative pipeline route proposed by the Tribe will be conducted and the pipeline design 
will be modified if the alternative route is chosen. Field work to support the evaluation was 
completed in April and laboratory testing of samples obtained in April and technical 
evaluations continued in May. The pipeline design was approved on December 8, 2020. 

→ An Institutional Controls and Implementation and Assurance Plan (ICIAP) was submitted 
to EPA on May 11, 2012.  On September 30, 2013, EPA disapproved the plan and 
provided comments.  A response to comments and revised ICIAP was submitted February 
20, 2014. 

→ On December 10, 2014, EPA submitted a letter outlining additional requirements for 
determination of wetlands and waters of the US to be in substantive compliance with 
Section 404 of the Clean Water Act.  A meeting was held with EPA on December 18, 2014 
to discuss these issues.  Preliminary data were submitted via e-mail to EPA to address 
specific issues outlined in the December 10 letter on January 26, 2015.  A more detailed 
wetlands delineation report was submitted on February 2, 2015.  Additional information on 
the delineation was requested on February 26 and was submitted on March 9, 2015.  A 
conceptual wetlands mitigation plan was submitted on March 16, 2015.  A site visit to 
review wetlands issues occurred on April 14-16, 2015.  A revised wetlands delineation 
report incorporating information from the field trip was submitted on May 8, 2015.  A 
meeting was held on July 16 to discuss the anticipated hydrologic conditions in the 
drainages and wetlands after implementation of the Remedy.  EPA provided their field 
summary on September 8, 2015. 

 Remedial Action 

The Remedial Action Work Plan (RAWP) specified information that would be submitted in the 
monthly report relative to the Remedial Action (RA).  Each of these items are addressed 
below. 

 Progress made this month 

→ COVID-19 workplace social distancing and sanitation requirements continued to be 
followed for all personnel during July.  Newmont updated the Requirements and 
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Guidance for Preventing COVID-19 (Policy Letter #4) according to the State of 
Washington guidance and Spokane Tribe of Indians Resolution.  

→ Storm water management continued as specified in the Storm Water Management 
Plan. 

→ Spill Prevention, Control and Countermeasures Plan (SPCC) inspections continued as 
specified in the SPCC Plan.  The EPA provided comments on the addendum submittal 
to the SPCC (Fuel Tanks) on June 15, 2021.  An estimated 4 to 5 gallon hydraulic oil 
spill due to failure of the rear differential seal on a haul truck occurred on July 30, 2021 
was reported to the EPA and described in the weekly reports. 

→ The Pit 4 sumps were checked for level and pumped when necessary, with the logging 
of data uploaded to the project data electronic repository. 

→ Construction activities in July consisted of the following: 

 Crushing and screening materials for drain gravel, liner bedding and 
geomembrane bedding material. 

 Excavation and placement of material from the South Waste Rock Pile into the Pit 
4 Waste Containment Area (WCA). 

 Excavation and placement of material from the upper Pit 4 Overburden Pile into 
the Pit 4 WCA. 

 Excavation and placement of material from the South Construction Support Zone 
(CSZ) into the Pit 4 WCA. 

 Evaluation and repair of the South Pond, including repairs of punctures in the 
patches in the West Cell of the South Pond that had been holding air and 
conducted further inspections and leak location testing that identified leaks in the 
West Cell. 

 Installed additional riser section of the Pit 4 dewatering risers. 

 Continued installation of the Water Treatment Plant Effluent Pipeline by mobilizing 
equipment, repairing BMP’s, welding of the HDPE pipe, and clearing/grubbing. 

 Hauling bedding material for the effluent pipeline and staging the material along 
the New Access Road. 

 Initiated assembling of the diffuser tee for the Pit 3 dewatering pipeline. 

 Installed the HDPE pipe at Stockpile 4 for the discharge line from GW-54 to the 
South Pond. 

 Welded HDPE pipe for the Pit 3 dewatering system. 

 Continued installation of the diversion channel along the east edge of the Pit 4 
Overburden Pile. 
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 Performed the final status gamma survey of the upper Pit 4 Overburden Pile and 
extended the South Construction Support Zone (SCZ) survey area to the toe of 
the SWRP. 

 Collected and submitted Final Status Survey (FSS) soil samples from the SCZ 
and the Pit 4 Overburden Upper. 

 Extension of the west Infiltration Collectors. 

 Performed maintenance work and repairs on the site perimeter fence. 

 Problems resolved last month 

→ There were no problems last month. 

 Problem areas and recommended solutions 

→ None 

 Deliverables submitted last month 

→ Deliverables associated with the RA which remained open in July included the 
following: 

 The 2018 Annual ALARA (as low as reasonably achievable) report as required by 
the Radiation Protection Plan was submitted on April 4, 2019.  EPA provided 
comments to this report on June 10, 2019.  Responses to comments and a revised 
report were submitted on July 26.  EPA provided preliminary comments on the 
report on July 29 and provided additional comments on August 19.  EPA provided 
additional comments on September 24, 2019.  Responses to these comments 
were submitted on October 8. Additional comments were received from EPA on 
April 1. Responses to those comments were submitted on April 23, 2020.  

 The 2019 Annual ALARA (as low as reasonably achievable) report as required by 
the Radiation Protection Plan was submitted on April 23, 2020.  EPA provided 
comment on this report on May 10, 2021 and suggested that responses to the 
2018 and 2019 ALARA audits be incorporated into the 2020 ALARA report. 

 An updated Remedial Action Construction Schedule (Appendix X of the RAWP) 
was submitted on November 16, 2020. 

 The 2020 Vegetation Monitoring Report for the reclaimed West Access Road was 
submitted on December 1, 2020. 

 The 2020 Construction Annual Report was submitted on March 12, 2021. 

 On March 17, 2021 an e-mail from the Spokane Tribe Natural Resources 
Department which stated that there are no eagle nests in the mine area was 
forwarded to EPA.  An evaluation of eagle nests along the pipeline construction 
route was submitted to EPA on May 19, 2021.  EPA provided a comment on this 
evaluation on May 24, 2021. 
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 On March 18, 2021, the revised Remedial Action Work Plan (RAWP) main text 
was submitted.  EPA provided comments on the revised RAWP main text on June 
16, 2021, including the need to update Appendix U. 

 An updated Appendix R of the RAWP (Staging/Temporary Stockpile Plan) was 
submitted on March 23, 2021. 

 Replacement pages for the Emergency Response Plan (Appendix D of the 
RAWP) including the SPCC (Attachment 4 of Appendix D) were submitted on April 
2, 2021. 

 An updated Health and Safety Plan (HASP) was submitted on May 4, 2021.  EPA 
concurred with the updated HASP on July 4, 2021. 

 The Pit 4 Overburden Upper Area Final Status Survey Work Plan was submitted 
June 15, 2021 and approved by EPA on June 24, 2021 with required revisions.  
The revised Work Plan (Rev1) was submitted June 30, 2021. 

 A summary memorandum documenting installation of the South Pond Dewatering 
Well and Piezometer was submitted on July 18, 2021. 

 Air Monitoring 

 Air monitoring results are included in the Weekly Construction Reports and are not 
repeated in this Monthly Report.  

 Vertical Dewatering Wells 

→ There were no issues with the construction or operation of the dewatering wells. 

 Alluvial Dewatering Trenches 

→ There were no issues with the construction or operation of the Alluvial Dewatering 
Trenches as construction for these trenches has yet to begin. 

 Construction Water 

→ There was 178,944 gallons of off-site and 3,920,700 gallons of on-site construction water 
utilized during July. 

→ Analysis of on-site and off-site water quality was performed in July according to the 
Construction Water Management Plan.  Final laboratory results for samples collected 
in June and July are included in Attachment 3. 

 Submittal Register 

 Items included in the submittal register are documented in the weekly reports and are 
not repeated in this Monthly Report. 

 Storm Water Management 

→ Implementation of storm water management best management practices (BMPs) 
continued in July in accordance with the Storm Water Management Plan.  There were 
no storm water issues in July.   
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 Schedule updates/potential schedule delays 

→ There were no schedule update or schedule delays in July.  

 Activities planned for the next month 

→ Activities planned for August 2021 include the following: 

 Continue storm water management measures in accordance with the Storm 
Water Management Plan. 

 Continued implementation of the Spill Prevention, Control and Countermeasures 
Plan (SPCC). 

 Continued operation of the site surface water collection system. 

 Continued evaluation of the COVID-19 situation and modification of site activities 
as necessary. 

 Construction Activities in August will include: 

o Continued excavation of South Waste Rock Pile waste rock and placement 
into Pit 4. 

o Continued excavation of the Pit 4 Overburden Pile and placement into Pit 4. 

o Complete repair of the South Pond and begin initial pond filling. 

o Continued production of drain gravel and liner bedding material. 

o Continued construction of the Effluent Pipeline. 

 Summary of confirmation sampling 

 None.  

 Key personnel changes 

→ None.  

 Health and safety issues 

As a precautionary measure, the Mine suspended operations on July 21 due to the 
close proximity of the Sherwood Fire, which is burning approximately 2.5 mi northeast 
of Wellpinit. Operations resumed July 22 – as road access remained open to the site, 
utility power remained on, areas for evacuation in proximity of fire were determined, and 
EMS had assigned additional crew for emergency response if necessary. 

Operations were shut down due to poor air quality caused by the fire on July 26 during 
the day shift and resumed for the night shift. 

 Coordination activities 

→ Routine coordination activities between Newmont, CQA/CQC contractors, and various 
other contractors and the EPA and Tribe occurred in July. 

 Project modifications/field adjustments/change orders 

→ There were no field adjustments/change orders in July. 
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b) Include a summary of all results of sampling and tests and all other data received or generated 
by Settling Defendants or their contractors or agents in the previous month; 

 There was 0.0 inches of precipitation recorded in July at Midnite Mine.  The daily weather 
data output for July, which is collected on-site as part of the air monitoring system, is included 
in Attachment 4.  Flow in the Western Drainage was approximately 23 gpm on July 1, and 
decreased to approximately 18 gpm on July 30.  

c) Identify all plans, reports and other deliverables required by this Consent Decree completed and 
submitted during the previous month; 

 Submittals associated with the RA are detailed above. 

d) Describe all actions, including, but not limited to, data collection and implementation of work 
plans, which are scheduled for the next six weeks and provide other information relating to the 
progress of construction, including, but not limited to, critical path diagrams, Gantt charts and 
Pert charts; 

 Work as part of the RA will continue as discussed above. 

e) Include information regarding percentage of completion, unresolved delays encountered or 
anticipated that may affect the schedule for implementation of the Work, and a description of 
efforts made in the previous month to mitigate those delays or anticipated delays; 

 An updated Remedial Action Construction Schedule (Appendix X of the RAWP) was 
submitted to EPA on November 16, 2020.  Future evaluation of construction activities will 
be discussed relative to this schedule.  

f) Include any modifications to the work plans or other schedules that Settling Defendants have 
proposed to EPA or that have been approved by EPA during the previous month; 

 On July 29, 2021, EPA agreed to the request to suspend sampling of SMP groundwater 
sampling wells MWNE-01 and MWNE-02 for the next two sampling events (Fall 2021 and 
Spring 2022). 

g) Describe all activities undertaken pursuant to Paragraph 110 during the previous month and 
those to be undertaken in the next six weeks; 

 Mr. Ricky Sherwood, the community liaison, continued to received notifications and updates 
of meetings, construction activities and major mobilization and demobilization activities.   

 Communications continue with Tribal representatives. 

 Meeting with Tribal Cultural Resources Observers for the effluent pipeline. 
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We trust that this information satisfies the Monthly Progress Report requirements of the CD.  If you 
have any questions or require additional information, please contact me at your convenience. 

Sincerely, 

 
 
WORTHINGTON MILLER ENVIRONMENTAL, LLC 
Sherman Worthington 
Supervising Contractor 

cc: Brian Crossley, Spokane Tribe of Indians  
 Bill Lyle, Newmont Mining Corporation 
 



 

 

ATTACHMENT 1  



Western Drainage Alluvial Wells

Date

Pumping 
Rates

PBW-01 
(gpm)

Pumping 
Rates

PBW-02 
(gpm)

Water

Levels1

PBW-01
(ft amsl) 

 PBW-01
Notes 

Water

Levels1

PBW-02
(ft amsl) 

PBW-02
Notes

01/03/12 0.88 0.86 2392.33 2386.78
01/09/12 0.89 0.84 2392.33 2386.78
01/17/12 0.85 0.81 2393.03 2386.78
01/23/12 0.86 0.83 2392.42 2386.79
01/31/12 0.95 0.87 2397.94 pump replaced 1/30/12 2386.80
02/07/12 0.87 0.8 2392.33 2386.79
02/13/12 1.0 0.88 2396.21 2386.79
02/20/12 0.89 0.84 2392.28 2386.79
02/27/12 0.93 0.84 2392.27 2386.79
03/05/12 0.89 0.81 2392.28 2386.79
03/12/12 0.87 0.84 2392.26 2386.80
03/16/12 0.98 0.91 2392.82 2386.80
03/19/12 0.99 0.88 2392.41 2386.80
03/28/12 1.14 0.95 2398.87 2386.79
04/01/12 1.35 1.05 2398.67 2386.93
04/07/12 1.25 0.9 2392.28 2386.80
04/09/12 1.17 0.88 2392.27 2386.79
04/13/12 1.0 0.87 2392.28 2386.80
04/17/12 0.96 0.84 2392.28 2386.80
04/23/12 0.90 0.83 2392.28 2386.79
05/02/12 0.91 0.84 2392.28 2386.80
05/11/12 0.90 0.89 2392.28 2386.81
05/15/12 0.86 0.88 2392.28 2386.82
05/21/12 0.87 0.78 2392.28 2386.83
05/29/12 0.85 0.82 2392.28 2386.83
06/07/12 1.06 1.16 2394.37 2395.53
06/11/12 0.92 1.11 2392.27 2386.85
06/19/12 0.92 0.99 2392.27 2386.87
06/25/12 0.97 0.96 2392.27 2386.85
07/02/12 0.96 0.94 2392.27 2386.87
07/09/12 0.95 0.35 2392.27 2386.85 cleaned flow meter
07/16/12 0.93 0.79 2392.27 2386.85
07/24/12 0.92 0.81 2392.27 2386.88
07/30/12 0.95 0.8 2392.27 2386.87
08/06/12 0.88 0.78 2392.27 2386.89
08/13/12 0.94 0.75 2392.28 2386.91
08/20/12 0.8 0.56 2392.28 2386.90 installed new pump
08/27/12 0.88 0.97 2392.28 2386.81
09/03/12 0.91 0.74 2392.28 2386.80
09/11/12 0.89 1.01 2392.28 2386.83
09/18/12 0.9 0.77 2392.28 2386.80
09/24/12 0.89 0.76 2392.29 2386.79
10/02/12 0.78 0.71 2392.29 2386.80
10/08/12 0.8 0.75 2392.30 2386.81
10/15/12 0.91 0.77 2392.30 2386.79
10/22/12 0.94 0.8 2392.30 2386.81
10/29/12 0.92 0.8 2392.31 2386.81
11/05/12 0.92 0.8 2392.31 2386.81
11/13/12 0.91 0.82 2392.30 2386.82
11/21/12 0.97 0.88 2392.31 2386.85
11/26/12 0.89 0.81 2392.31 2386.82
12/03/12 0.97 0.89 2392.32 2386.84
12/11/12 0.94 0.84 2392.32 2386.85
12/17/12 0.98 0.85 2392.32 2386.83
12/26/12 0.97 0.91 2392.32 2386.85
12/31/12 0.94 0.89 2392.32 2386.87
01/08/13 0.95 0.92 2392.27 2386.87
01/14/13 0.97 0.93 2392.28 2386.88
01/21/13 0.97 0.94 2392.28 2386.88
01/28/13 0.98 0.94 2392.28 2386.89
02/04/13 0.97 0.96 2392.28 2386.90
02/11/13 1.00 0.94 2392.29 2386.90
02/18/13 1.04 0.97 2392.30 2386.90
02/25/13 1.07 0.98 2392.30 2386.90
03/04/13 1.29 1.11 2398.65 turned up pump to 24 vdc on 

3/4/13; then to 26 vdc on 3/5/13
2386.91

03/11/13 1.4 1.13 2392.30 2386.91
03/17/13 1.24 0.81 2392.30 2386.91
03/24/13 1.08 0.79 2392.30 2386.91
03/30/13 1.0 0.78 2392.30 2386.91
04/08/13 1.07 1.17 2392.31 2397.38 pump not working; replaced
04/15/13 0.94 0.87 2392.29 2386.77
04/18/13 2392.30
04/22/13 0.9 0.84 2392.29 2386.79
04/30/13 0.8 0.84 2392.29 2386.79
05/06/13 0.81 0.83 2392.29 2386.80
05/13/13 0.86 0.87 2392.29 2386.80
05/20/13 0.85 0.82 2392.29 2386.80
05/28/13 0.83 0.81 2392.29 2386.80
06/04/13 0.81 0.8 2392.29 2386.80
06/10/13 0.82 0.78 2392.29 2386.80
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06/17/13 0.82 0.78 2392.29 2386.80
06/24/13 0.81 0.81 2392.29 2386.80
07/01/13 0.82 0.76 2392.29 2386.81
07/08/13 0.83 0.76 2392.29 2386.81
07/16/13 0.84 0.72 2392.29 2386.83
07/24/13 0.83 0.64 2392.29 2386.86
07/29/13 0.83 0.62 2392.29 2386.86
08/06/13 0.72 0.63 2392.29 2386.90
08/12/13 0.75 0.76 2392.29 2386.91
08/20/13 0.86 0.79 2392.29 2386.90
08/27/13 0.84 1.04 2392.29 2395.47 recovering after power outage
09/02/13 0.82 0.84 2392.29 2386.90
09/09/13 0.84 0.87 2392.29 2386.90
09/17/13 0.85 0.85 2392.29 2387.23
09/23/13 0.83 0.87 2392.29 2386.91
09/30/13 0.86 0.92 2392.29 2386.78
10/07/13 0.85 0.89 2392.29 2386.78
10/15/13 0.83 0.86 2392.29 2386.78
10/21/13 0.83 0.84 2392.29 2386.78
10/28/13 0.8 0.84 2392.29 2386.78
11/04/13 0.83 0.87 2392.29 2386.79
11/13/13 0.82 0.80 2392.29 2386.78
11/19/13 0.83 0.78 2392.29 2386.78
11/25/13 0.87 0.79 2392.27 2386.78
12/02/13 0.85 0.80 2392.27 2386.78
12/09/13 0.87 0.81 2392.27 2386.78
12/16/13 0.86 0.81 2392.27 2386.78
12/26/13 0.86 0.82 2392.27 2386.78
12/30/13 0.86 0.81 2392.27 2386.78
01/06/14 0.82 0.8 2392.27 2386.78
01/13/14 0.85 0.81 2392.27 2386.78
01/21/14 0.84 0.8 2392.27 2386.78
01/28/14 0.84 0.81 2392.27 2386.78
02/03/14 0.82 0.8 2392.27 2386.78
02/10/14 0.83 0.79 2392.27 2386.78
02/17/14 0.96 0.84 2392.28 cleaned flow meter 2386.78
02/24/14 0.84 0.97 2392.27 2386.78 cleaned flow meter
03/04/14 0.82 0.76 2392.27 2386.78
03/10/14 1.12 0.93 2392.29 2386.78
03/17/14 1.00 0.85 2392.29 2386.78
03/24/14 0.92 0.86 2392.29 2386.77
03/31/14 0.93 0.85 2392.29 2386.78
04/07/14 0.91 0.82 2392.27 2386.78
04/14/14 0.86 0.78 2392.27 2386.78
04/21/14 0.86 0.82 2392.27 2386.78
04/28/14 0.89 0.84 2392.28 2386.78
05/05/14 0.88 0.80 2392.28 2386.78
05/12/14 0.82 0.77 2392.28 2386.78
05/19/14 0.82 0.75 2392.29 2386.78
05/27/14 0.86 0.76 2392.29 2386.78
06/02/14 0.84 0.72 2392.29 2386.78
06/09/14 -- 0.71 2392.28 flow meter broken 2386.78
06/16/14 0.8 0.67 2392.28 2386.78
06/23/14 0.8 0.74 2392.28 2386.78
06/30/14 0.81 0.68 2392.28 2386.80
07/08/14 0.8 0.67 2392.28 2386.81
07/14/14 0.81 0.67 2392.28 2386.83
07/21/14 0.82 0.67 2392.27 2386.81
07/28/14 0.8 0.62 2392.28 2386.83
08/06/14 0.84 1.12 2392.28 2396.07 recovering after power outage
08/11/14 0.8 0.79 2392.28 2386.83
08/18/14 0.82 0.78 2392.28 2386.83
08/25/14 0.83 0.78 2392.28 2386.84
09/03/14 0.85 1.23 2392.28 2398.29 pump replaced
09/08/14 0.8 1.12 2392.28 2386.80 cleaned flow meter
09/15/14 0.78 0.89 2392.27 2386.80
09/22/14 0.79 0.87 2392.27 2386.80
09/23/14 NM NM 2392.27 NM
09/29/14 0.81 0.87 2392.27 2386.80
10/06/14 0.8 0.83 2392.27 2386.80
10/13/14 0.78 0.82 2392.28 2386.80
10/21/14 0.8 0.83 2392.28 2386.80
10/28/14 0.81 0.85 2392.28 2386.80
11/03/14 0.79 0.84 2392.28 2386.79
11/11/14 0.81 0.82 2392.28 2386.79
11/18/14 0.79 0.79 2392.28 2386.79
11/24/14 0.79 0.81 2392.28 2386.79
12/01/14 0.8 0.81 2392.28 2386.79
12/08/14 0.79 0.8 2392.28 2386.79
12/17/14 0.79 0.77 2392.29 2386.79
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12/22/14 0.81 0.86 2397.78 turned up pump to 20 vdc to get 
WL back down

2386.79

12/29/14 0.8 0.8 2392.29 2386.79
01/05/15 0.8 0.8 2392.29 2386.79
01/12/15 0.78 0.77 2392.29 2386.79
01/19/15 0.86 0.78 2392.29 2386.79
01/26/15 0.86 0.78 2392.29 2386.79
02/02/15 0.81 0.74 2392.29 2386.79
02/10/15 1.09 0.89 2392.30 2386.80
02/17/15 0.95 0.77 2392.29 2386.79
02/23/15 0.9 0.75 2392.29 2386.79
03/02/15 0.88 0.71 2392.29 2386.79
03/09/15 0.86 0.74 2392.29 2386.79
03/16/15 1.01 0.79 2397.30 2386.79
03/23/15 0.9 0.74 2392.29 2386.79
03/29/15 0.89 0.71 2392.29 2386.79
04/07/15 0.88 0.73 2392.29 2386.79
04/13/15 0.86 0.70 2392.29 2386.79
04/20/15 0.85 0.69 2392.28 2386.79
04/27/15 0.83 0.67 2392.28 2386.79
05/04/15 0.83 0.64 2392.28 2386.79
05/11/15 0.81 0.58 2392.28 2386.79
05/18/15 0.81 0.62 2392.28 2386.79
05/26/15 0.82 0.6 2392.27 2386.79
06/02/15 0.83 0.59 2392.28 2386.79
06/09/15 0.81 0.58 2392.27 2386.79
06/16/15 0.80 0.59 2392.27 2386.79
06/22/15 0.80 0.53 2392.27 2386.79
06/30/15 0.80 0.52 2392.27 2386.79
07/06/15 0.79 0.54 2392.27 2386.79
07/14/15 0.79 0.57 2392.27 2386.79
07/20/15 0.78 0.58 2392.27 2386.79
07/27/15 0.78 0.59 2392.27 2386.79
08/03/15 0.77 0.57 2392.27 2386.79
08/12/15 0.76 0.56 2392.27 2386.79
8/17/15* 0.76 0.54 2392.27 2386.79
09/10/15 0.75 0.58 2392.84 2386.81
09/14/15 0.75 0.58 2392.27 2386.81
09/21/15 0.76 0.55 2393.38 2386.81
09/28/15 0.75 0.61 2392.27 2386.81
10/05/15 0.80 0.59 2392.25 2386.81
10/13/15 0.78 0.6 2392.27 2386.81
10/19/15 0.81 0.77 2392.28 2386.81
10/26/15 0.81 0.75 2392.86 2386.81
11/03/15 0.82 0.86 2392.26 2386.81
11/10/15 0.82 0.80 2392.26 2386.80
11/16/15 0.82 0.76 2392.25 2386.81
11/23/15 0.83 0.82 2392.26 2386.80
11/30/15 0.82 0.79 2392.25 2386.80
12/07/15 0.89 0.84 2398.40 turned up pump to 20 vdc to get 

WL back down
2386.81

12/14/15 1.15 1.04 2401.17 pump 22 vdc 2397.27 circuit breaker feeding pump back well 
pumps tripped out; fixed problem and 
reset breaker

12/21/15 0.88 0.78 2392.25 2386.81
12/28/15 0.86 0.79 2392.26 2386.81
01/04/16 0.87 0.72 2392.26 2386.81
01/11/16 0.86 0.72 2392.26 2386.81
01/18/16 1.00 0.82 2393.10 2386.81
01/25/16 1.46 0.91 2392.29 2386.81
02/01/16 1.44 0.88 2392.30 2386.81
02/08/16 1.10 0.8 2392.30 2386.81
02/15/16 1.06 0.77 2392.30 2386.81
02/22/16 1.27 0.8 2392.29 2386.81
02/29/16 1.22 0.75 2392.29 2386.81
03/07/16 1.24 0.78 2392.29 2386.81
03/14/16 1.73 0.92 2400.85 turned up pump to 32 vdc to get 

WL back down
2386.87

03/21/16 1.52 0.81 2392.33 pump 30 vdc 2386.81
03/30/16 1.58 0.8 2392.31 2386.83
04/04/16 1.60 0.76 2392.33 2386.82
04/11/16 1.23 0.71 2392.30 2386.83
04/18/16 1.09 0.63 2392.29 2386.83
04/25/16 1.02 0.61 2392.29 2386.83
05/02/16 0.95 0.58 2392.29 2386.83
05/09/16 0.86 0.54 2392.28 2386.85
05/16/16 0.83 0.56 2392.28 2386.85
05/23/16 0.94 0.55 2392.28 2386.84
05/31/16 0.82 0.52 2392.29 2386.85
06/08/16 0.78 0.51 2392.29 2386.87
06/14/16 0.75 0.51 2392.29 2386.87
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06/20/16 0.68 0.50 2392.29 2386.89
06/27/16 0.73 0.49 2392.29 2386.89
07/05/16 0.62 0.49 2392.30 2386.89
07/11/16 0.70 0.52 2392.31 2386.90
07/19/16 0.77 0.51 2392.31 2386.90
07/25/16 0.70 0.51 2392.31 2386.90
08/01/16 0.76 0.53 2392.31 2386.90
08/08/16 0.73 0.49 2392.33 2386.90
08/15/16 0.72 0.53 2392.33 2386.90
08/23/16 0.70 0.51 2392.33 2386.90
08/30/16 0.73 0.49 2392.33 2386.90
09/06/16 0.73 0.48 2392.33 2386.91
09/13/16 0.76 0.48 2392.33 2386.91
09/26/16 0.74 0.45 2392.34 2386.91
10/03/16 0.77 0.42 2392.34 2386.91
10/10/16 0.77 0.41 2392.36 2386.90
10/19/16 0.78 0.38 2392.34 2386.90
10/24/16 0.83 0.34 2392.35 2386.91
10/31/16 1.02 0.53 2392.35 2386.90
11/07/16 0.90 0.49 2392.35 2386.91
11/15/16 0.90 0.51 2392.35 2386.90
12/01/16 0.92 0.51 2392.35 2386.91
01/04/17 NM NM 2392.34 2386.91
01/06/17 0.82 0.48 NM NM
01/10/17 0.82 0.69 NM NM
01/16/17 0.83 0.58 NM NM
01/23/17 1.03 0.57 NM NM
01/24/17 NM NM 2392.38 2386.87
01/30/17 0.84 0.48 NM NM
02/07/17 0.83 0.49 NM NM
02/13/17 0.88 0.59 NM NM
02/22/17 1.32 0.79 NM NM
03/01/17 1.08 0.69 2392.30 2386.79
03/06/17 1.04 0.70 NM NM
03/13/17 1.52 0.76 2392.31 2386.81
03/20/17 1.28 0.76 NM NM
03/29/17 1.56 0.80 NM NM
04/04/17 1.08 0.74 NM NM
04/10/17 0.96 0.70 NM NM
04/17/17 1.32 0.76 NM NM
04/24/17 1.04 0.72 2392.30 2386.83
05/01/17 0.72 0.74 NM NM
05/08/17 0.75 0.62 NM NM
05/15/17 0.73 0.50 NM NM
05/22/17 0.68 0.64 2392.31 2386.91
05/30/17 0.61 0.54 NM NM
06/05/17 0.62 0.52 NM NM
06/12/17 0.54 0.52 NM NM
06/19/17 0.68 0.59 NM NM
06/20/17 NM NM 2392.34 2386.90
06/27/17 0.59 0.44 NM NM
07/05/17 0.46 0.50 NM NM
07/10/17 0.58 0.54 NM NM
07/12/17 NM NM 2392.38 2386.90
07/17/17 0.52 0.48 NM NM
07/25/17 0.48 0.44 NM NM
07/31/17 0.52 0.32 NM NM
08/07/17 0.62 0.47 NM NM
08/14/17 0.30 0.37 NM NM
08/15/17 NM NM 2392.38 2386.91
08/21/17 0.40 0.37 NM NM
08/28/17 0.56 0.32 NM NM
09/05/17 0.46 0.44 NM NM
09/11/17 0.40 0.35 2392.36 2387.53
09/19/17 0.64 0.52 NM NM
09/25/17 0.43 0.48 NM NM
10/02/17 0.45 0.46 NM NM
10/04/17 NM NM 2392.37 2388.87
10/11/17 0.43 0.52 NM NM
10/16/17 0.38 0.42 NM NM
10/23/17 0.46 0.62 NM NM
10/30/17 0.45 0.45 NM NM
11/07/17 0.47 0.43 NM NM
11/10/17 NM NM 2392.36 2386.90
11/13/17 0.47 0.40 NM NM
11/20/17 0.49 0.57 NM NM
11/27/17 0.50 0.47 NM NM
12/04/17 0.50 0.57 NM NM
12/11/17 0.49 0.42 2392.37 2386.93
12/18/17 0.54 0.44 NM NM
12/27/17 0.52 0.44 NM NM
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01/03/18 0.52 0.32 NM NM
01/08/18 0.54 0.40 2392.35 2386.93
01/15/18 0.57 0.40 NM NM
01/21/18 0.60 0.30 NM NM
01/28/18 0.68 0.79 NM NM
02/04/18 0.7 0.64 NM NM
02/11/18 0.67 0.59 NM NM
02/18/18 0.6 0.57 NM NM
02/19/18 NM NM 2392.36 2386.73
02/25/18 0.58 0.54 NM NM
03/04/18 0.60 0.65 NM NM
03/12/18 0.71 0.67 NM NM
03/18/18 0.74 0.60 NM NM
03/20/18 NM NM 2392.37 2386.81
03/25/18 0.72 0.57 NM NM
04/02/18 0.68 0.52 NM NM
04/08/18 0.67 0.47 NM NM
04/15/18 0.73 0.50 NM NM
04/23/18 0.71 0.48 NM NM
04/30/18 0.65 0.43 NM NM
05/08/18 0.54 0.46 NM NM
05/14/18 0.57 0.20 NM NM
05/22/18 0.58 0.34 2392.39 2386.87
05/29/18 0.56 0.34 NM NM
06/04/18 0.54 0.45 NM NM
06/12/18 0.53 0.45 NM NM
06/18/18 0.47 0.49 NM NM
06/25/18 0.47 0.36 NM NM
07/02/18 0.52 0.34 2395.06 2386.91
07/09/18 0.42 0.37 NM NM
07/16/18 0.39 0.24 NM NM
07/23/18 0.40 0.22 NM NM
07/30/18 0.40 0.52 NM NM
08/08/18 0.50 0.31 NM NM
08/13/18 0.40 0.29 NM NM
08/21/18 0.42 0.30 NM NM
08/27/18 0.42 0.29 NM NM
09/04/18 0.44 0.30 NM NM
09/05/18 NM NM 2392.37 2387.43
09/10/18 0.52 0.58 NM NM
09/17/18 0.42 0.48 NM NM
09/24/18 0.44 0.27 NM NM
10/02/18 0.46 0.29 NM NM
10/08/18 0.42 0.36 NM NM
10/15/18 0.46 0.36 NM NM
10/22/18 0.62 0.56 NM NM
10/29/18 0.51 0.52 NM NM
11/05/18 0.48 0.46 NM NM
11/12/18 0.47 0.38 NM NM
11/19/18 0.52 0.28 NM NM
11/20/18 NM NM 2392.37 2386.83
11/26/18 0.54 0.36 NM NM
12/03/18 0.52 0.28 NM NM
12/10/18 0.52 0.2 NM NM
12/19/18 0.54 0.14 NM NM
12/26/18 0.56 0.72 NM NM
12/31/18 0.6 0.34 NM NM
01/07/19 0.57 0.3 NM NM
01/14/19 0.52 0.36 NM NM
01/15/19 NM NM 2392.38 2386.87
01/21/19 0.52 0.38 NM NM
01/28/19 0.45 0.36 NM NM
02/04/19 0.5 0.34 NM NM
02/11/19 0.5 0.29 NM NM
02/18/19 0.5 0.34 NM NM
02/25/19 0.56 0.24 NM NM
03/04/19 0.54 0.34 NM NM
03/11/19 0.52 0.46 NM NM
03/18/19 0.54 0.57 NM NM
03/19/19 NM NM 2392.38 2386.90
03/25/19 0.67 0.64 NM NM
04/01/19 0.62 0.64 NM NM
04/08/19 0.64 0.65 NM NM
04/15/19 0.65 0.76 NM NM
04/22/19 0.60 0.68 NM NM
04/29/19 0.54 0.64 NM NM
05/06/19 0.49 0.62 NM NM
05/13/19 0.56 0.58 2392.38 2386.91
05/20/19 0.58 0.58 NM NM
05/30/19 0.56 0.32 NM NM
06/03/19 0.54 0.32 NM NM
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06/11/19 0.57 0.32 NM NM
06/17/19 0.54 0.30 NM NM
06/24/19 0.56 0.26 NM NM
07/01/19 0.52 0.24 NM NM
07/09/19 0.54 0.23 NM NM
07/15/19 0.58 0.71 NM NM
07/22/19 0.56 0.62 2392.38 2399.51 on timer 1 hour on, 2 hours off
07/29/19 0.58 0.72 NM NM
08/05/19 0.58 0.73 NM NM
08/13/19 0.64 0.72 NM NM
08/19/19 0.60 0.71 NM NM
08/27/19 0.68 0.74 NM NM
09/03/19 0.58 0.62 NM NM
09/09/19 0.64 0.68 NM NM
09/16/19 0.73 0.68 NM NM
09/17/19 NM NM 2392.37 2386.81
09/23/19 0.52 0.54 NM NM
09/30/19 0.58 0.60 NM NM
10/07/19 0.60 0.68 NM NM
10/16/19 0.58 0.56 NM NM
10/21/19 0.60 0.70 NM NM
10/26/19 0.54 0.60 NM NM
11/04/19 0.42 0.50 NM NM
11/11/19 0.46 0.77 NM NM
11/19/19 0.50 0.76 NM NM
11/20/19 NM NM 2392.34 2386.87
11/25/19 0.46 0.76 NM NM
12/02/19 0.45 0.78 NM NM
12/10/19 0.45 0.80 NM NM
12/16/19 0.45 0.82 NM NM
12/23/19 0.46 0.84 NM NM
12/30/19 0.45 1.00 NM NM
01/06/20 0.49 0.81 NM NM
01/13/20 0.46 0.78 NM NM
01/20/20 0.47 0.76 NM NM
01/26/20 0.52 0.98 NM NM
02/01/20 0.52 0.60 NM NM
02/09/20 0.58 0.60 NM NM
02/16/20 0.52 0.64 NM NM
02/17/20 NM NM 2392.32 2386.79
02/24/20 0.51 0.56 NM NM
03/02/20 0.50 0.49 NM NM
03/10/20 0.51 0.50 NM NM
03/16/20 0.49 0.50 NM NM
04/03/20 0.49 0.52 NM NM
04/06/20 0.48 0.46 NM NM
04/13/20 0.47 0.44 NM NM
04/20/20 0.52 0.48 2392.33 2386.81
04/27/20 0.56 0.47 NM NM
05/04/20 0.46 0.42 NM NM
05/11/20 0.56 0.46 NM NM
05/19/20 0.57 0.49 NM NM
05/26/20 0.46 0.41 NM NM
06/01/20 0.57 0.61 NM NM
06/08/20 0.58 0.62 NM NM
06/15/20 0.61 0.54 NM NM
06/22/20 0.56 0.50 NM NM
06/29/20 0.49 0.48 NM NM
07/07/20 0.49 0.50 NM NM
07/13/20 0.52 0.48 NM NM
07/14/20 NM NM 2392.34 2386.83
07/20/20 0.50 0.45 NM NM
07/28/20 0.50 0.54 NM NM
08/04/20 0.38 0.49 NM NM
08/10/20 0.52 0.40 NM NM
08/18/20 0.50 0.46 NM NM
08/24/20 0.52 0.38 NM NM
08/31/20 0.72 0.38 NM NM
09/08/20 0.48 0.43 NM NM
09/17/20 0.47 0.42 NM NM
09/21/20 0.50 0.32 NM NM
10/01/20 0.64 0.39 2392.35 2386.87
10/05/20 0.61 0.34 NM NM
10/12/20 0.46 0.37 NM NM
10/27/20 0.50 0.64 NM NM
11/09/20 0.44 0.45 NM NM
11/16/20 0.48 0.38 NM NM
11/23/20 0.52 0.38 NM NM
12/07/20 0.64 0.33 NM NM
12/14/20 0.54 0.32 NM NM
12/21/20 0.50 0.32 NM NM
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Date

Pumping 
Rates

PBW-01 
(gpm)

Pumping 
Rates

PBW-02 
(gpm)

Water

Levels1

PBW-01
(ft amsl) 

 PBW-01
Notes 

Water

Levels1

PBW-02
(ft amsl) 

PBW-02
Notes

12/28/20 0.42 0.30 NM NM
01/04/21 0.68 0.42 NM NM
01/11/21 0.54 0.38 NM NM
01/18/21 0.74 0.36 NM NM
01/31/21 0.44 0.34 NM NM
02/03/21 NM NM 2392.37 2387.83
02/08/21 0.56 0.44 NM NM
02/16/21 0.58 0.47 NM NM
02/22/21 0.64 0.51 NM NM
03/01/21 0.52 0.50 NM NM
03/08/21 0.52 0.40 NM NM
03/15/21 0.52 0.40 NM NM
03/22/21 0.52 0.34 NM NM
03/29/21 0.51 0.38 NM NM
04/05/21 0.51 0.52 NM NM
04/12/21 0.67 0.41 NM NM
04/19/21 0.47 0.36 NM NM
04/27/21 0.48 0.37 NM NM
04/28/21 0.48 0.37 2392.36 2386.85
05/03/21 0.50 0.48 NM NM
05/11/21 0.48 0.24 NM NM
05/17/21 0.42 0.12 NM NM
05/24/21 0.56 0.24 NM NM
06/01/21 0.48 0.32 NM NM
06/07/21 0.63 0.38 NM NM
06/15/21 0.48 0.37 NM NM
06/23/21 0.46 0.26 NM NM
06/28/21 0.45 0.22 NM NM
07/06/21 0.46 0.34 NM NM
07/12/21 0.54 0.36 NM NM
07/21/21 0.49 0.37 NM NM
07/27/21 0.46 0.28 NM NM
07/29/21 NM NM 2392.40 2386.87
1 Pumping criteria water level is four feet above the bottom of the wel
PBW-01 Criteria = 2395.34; PBW-02 Criteria = 2390.25
* Late August/early Sept 2015 measurements not taken due site closure from fire conditions
NM = not measured on that date                                                     
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Figure 1 
Groundwater Elevations at Western Drainage Wells 

MWWD‐02 (1)

PBW‐01 (1)

PBW‐02 (1)

PBW‐01 Criteria(2)

PBW‐02 Criteria(2)

(1) Water level measurement frequency 
was reduced starting April 2018 per the 
RAWP revision.

(2) Pumping  water level 
criteria is 4 feet above 
the bottom of the well
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ATTACHMENT 3 

  



Midnite WTP Effluent ON-SITE WQ  - 2021

Cadmium COD Copper1 Manganese TSS Uranium Zinc

Ra-226, 

diss1
Ra-226, 

total

6.0-9.0
0.015 max; 
0.010 avg

200 max; 
100 avg

0.184 max; 
0.126 avg

10 max;      
3 avg

30 max;
20 avg

4.00 max;  
2.00 avg

1.00 max;   
0.50 avg

10 max;   
3 avg

30 max;   
10 avg

WTP-ONS/EFFL/01 04/28/21 6.36 0.000700 2.34 0.000348 0.141 <1 0.0241 0.000505 <0.2 0.2

WTP-ONS/EFFL/01 05/11/21 6.46 0.000085 <1.3 0.000810 J+ 0.0576 2.20 0.0077 0.000767 0.3 <0.2

WTP-ONS/EFFL/01 06/08/21 6.50 0.000104 <1.3 0.000196 0.0758 1.00 0.00959 0.000501 0.5 0.4  J+

WTP-ONS/EFFL/01 07/14/21 6.53 0.000124 6.50 0.000960 0.0833 <1 0.0184 <0.0003 0.8 0.8

  1 J+ qualifier (estimated, high bias) is assigned due to presence of analyte in field blank > MDL; associated sample is < 10x amount found in field blank.

Midnite RO Effluent OFF-SITE WQ  - 2021

Aluminum Barium Fluoride Lead Manganese Sulfate TDS1 Uranium
Gross 
Alpha Ra-226 Ra-228

6.5-8.5 0.05 0.200 2 0.015 0.05 250 500 0.03 15

RO/EFFL/01 06/18/21 8.00 0.00629 0.000457 <0.0260 <0.00004 <0.00005 10.3 10.0 0.000107 < 1 <0.2 <0.9

OFS Standards 5

Sample ID
Collect 

Date pH_field

mg/l total pCi/L total

pCi/L

ONS Standards

Sample ID
Collect 

Date pH_field

mg/L total



Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Client: Work Order:

Project:

Reported:

Dawn Mining Co., LLC. - Midnite Mine

P.O. Box 250

Ford, WA  99013 6/16/2021  10:15

Attn:

Address:

Bobby Nelson

WBF0323

WO # mm1330

[TOC_1]Sample Results[TOC]

Case Narrative     

Laboratory ID Sample Name

WBF0323-01 WTP-ONS/EFFL/01

WBF0323-02 WTP-ONS/EFFL/02

WBF0323-03 WTP-ONS/EFFL/03

QA/QC Checks 

Parameters                                     Yes / No     Exceptions / Deviations

Sample Holding Time Valid?     Y NA

Surrogate Recoveries Valid?    Y NA

QC Sample(s) Recoveries Valid?       Y NA

Method Blank(s) Valid?         Y NA

Comments       N See Comments Section 

1.  Holding Time Requirements

No problems encountered.

2.  Calibration Requirements 

No problems encountered. 

3.  Surrogate Recovery Requirements 

No problems encountered. 

4.  QC Sample (LCS/MS/MSD) Recovery Requirements

No problems encountered. 

5.  Method Blank Requirements 

The method blanks were non-detect for all analytes.  No problems encountered. 

6.  Internal Standard(s) Response Requirements

No problems encountered

7.  Comments

Page 1 of 10



Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

I certify that this data package is in compliance with the terms and conditions of the contract. 

Release of the data contained in this data package has been authorized by the Laboratory 

Manager or his or her designee. 

Kathleen A. Sattler, Lab Manager
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Analytical Results Report

 

ResultAnalyte PQL Analyzed MethodUnits

WTP-ONS/EFFL/01

Analyst Qualifier

Date Received: 

Lab/Sample Number: WBF0323-01 Collect Date:

06/08/21 14:15

Sample Location: 

R.W. AbrahamsonCollected By: 

06/08/21 11:00

MDL

WaterMatrix:

Inorganics 

COD mg/L EPA 410.46/10/21  12:00 ARY5.001.30<1.3

TSS mg/L SM 2540 D6/9/21  10:15 BAS0.2000.2001.00

Metals by ICP-MS 

Cadmium mg/L EPA 200.86/11/21  14:50 TRC0.001000.00001000.000104

Copper mg/L EPA 200.86/11/21  14:50 TRC0.001000.00003000.000196

Manganese mg/L EPA 200.86/11/21  14:50 TRC0.001000.00005000.0758

Uranium(mass) mg/L EPA 200.86/11/21  14:50 TRC0.001000.00005000.00959

Zinc mg/L EPA 200.86/11/21  14:50 TRC0.001000.0003000.000501
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Analytical Results Report

 (Continued) 

ResultAnalyte PQL Analyzed MethodUnits

WTP-ONS/EFFL/02

Analyst Qualifier

Date Received: 

Lab/Sample Number: WBF0323-02 Collect Date:

06/08/21 14:15

Sample Location: 

R.W. AbrahamsonCollected By: 

06/08/21 11:00

MDL

WaterMatrix:

Inorganics 

COD mg/L EPA 410.46/10/21  12:00 ARY5.001.301.34

TSS mg/L SM 2540 D6/9/21  10:15 BAS0.2000.2001.20

Metals by ICP-MS 

Cadmium mg/L EPA 200.86/11/21  14:55 TRC0.001000.00001000.000105

Copper mg/L EPA 200.86/11/21  14:55 TRC0.001000.00003000.000178

Manganese mg/L EPA 200.86/11/21  14:55 TRC0.001000.00005000.0743

Uranium(mass) mg/L EPA 200.86/11/21  14:53 TRC0.001000.00005000.00950

Zinc mg/L EPA 200.86/11/21  14:53 TRC0.001000.0003000.000479
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Analytical Results Report

 (Continued) 

ResultAnalyte PQL Analyzed MethodUnits

WTP-ONS/EFFL/03

Analyst Qualifier

Date Received: 

Lab/Sample Number: WBF0323-03 Collect Date:

06/08/21 14:15

Sample Location: 

R.W. AbrahamsonCollected By: 

06/08/21 10:35

MDL

WaterMatrix:

Inorganics 

COD mg/L EPA 410.46/10/21  12:00 ARY5.001.30<1.3

TSS mg/L SM 2540 D6/9/21  10:15 BAS0.2000.200<1

Metals by ICP-MS 

Cadmium mg/L EPA 200.86/11/21  14:57 TRC0.001000.0000100<0.00001

Copper mg/L EPA 200.86/11/21  14:57 TRC0.001000.0000300<0.00003

Manganese mg/L EPA 200.86/11/21  14:57 TRC0.001000.0000500<0.00005

Uranium(mass) mg/L EPA 200.86/11/21  14:57 TRC0.001000.0000500<0.00005

Zinc mg/L EPA 200.86/11/21  14:57 TRC0.001000.000300<0.0003

[TOC_1]Quality Assurance 

Results[TOC]

Authorized Signature, 

Kathleen Sattler, Laboratory Manager

PQL Practical Quantitation Limit

ND Not Detected

MDL Method Detection Limit

Dry Sample results reported on a dry weight basis

* Not a state-certified analyte

This report shall not be reproduced except in full, without the written approval of the laboratory

The results reported related only to the samples indicated.
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

[TOC_1]Certified 

Analyses[TOC]

Certifications

Code Description NumberFacility

W WA DOE C585Washington Department of Ecology Anatek-Spokane, WA
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Result

Reporting

Limit Units

Spike

Level

Source

Result %REC

%REC

Limits RPD

RPD

LimitQual Analyte

Quality Control Data

Inorganics

Batch:  BBF0322 - W Filtration
Prepared & Analyzed: 6/9/2021Blank (BBF0322-BLK1)

ND 1.00 mg/LTSS

Prepared & Analyzed: 6/9/2021Blank (BBF0322-BLK2)

ND 1.00 mg/LTSS

Prepared & Analyzed: 6/9/2021LCS (BBF0322-BS1)

96.0 100 90-11096.0mg/LTSS

Prepared & Analyzed: 6/9/2021LCS Dup (BBF0322-BSD1)

103 100 1090-110103 7.04mg/LTSS

Prepared & Analyzed: 6/9/2021Source: WBF0292-01Duplicate (BBF0322-DUP1)

2.67 0.333 2.33 2013.3mg/LTSS

Prepared & Analyzed: 6/9/2021Source: WBF0250-01Matrix Spike (BBF0322-MS1)

100 2.00 100 6.00 80-12094.0mg/LTSS

Prepared & Analyzed: 6/9/2021Source: WBF0250-01Matrix Spike Dup (BBF0322-MSD1)

100 2.00 100 6.00 2080-12094.0 0.00mg/LTSS

Batch:  BBF0369 - W COD
Prepared & Analyzed: 6/10/2021Blank (BBF0369-BLK1)

ND 5.00 mg/LCOD

Prepared & Analyzed: 6/10/2021LCS (BBF0369-BS1)

99.1 5.00 100 90-11099.1mg/LCOD
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Result

Reporting

Limit Units

Spike

Level

Source

Result %REC

%REC

Limits RPD

RPD

LimitQual Analyte

Quality Control Data
(Continued)

Inorganics (Continued)

Batch:  BBF0369 - W COD (Continued)
Prepared & Analyzed: 6/10/2021LCS Dup (BBF0369-BSD1)

101 5.00 100 2090-110101 1.58mg/LCOD

Prepared & Analyzed: 6/10/2021Source: WBF0323-01Duplicate (BBF0369-DUP1)

ND 5.00 <1.3 20mg/LCOD

Prepared & Analyzed: 6/10/2021Source: WBF0323-03Matrix Spike (BBF0369-MS1)

100 10.0 100 <1.3 80-120100mg/LCOD

Prepared & Analyzed: 6/10/2021Source: WBF0323-03Matrix Spike Dup (BBF0369-MSD1)

103 10.0 100 <1.3 2080-120103 3.11mg/LCOD

Result

Reporting

Limit Units

Spike

Level

Source

Result %REC

%REC

Limits RPD

RPD

LimitQual Analyte

Quality Control Data
(Continued)

Metals by ICP-MS

Batch:  BBF0350 - W 3010 Digest
Prepared: 6/10/2021 Analyzed: 6/11/2021Blank (BBF0350-BLK1)

ND 0.00100 mg/LZinc

ND 0.00100 mg/LCopper

ND 0.00100 mg/LManganese

ND 0.00100 mg/LCadmium

ND 0.00100 mg/LUranium(mass)

Prepared: 6/10/2021 Analyzed: 6/11/2021LCS (BBF0350-BS1)

0.0493 0.00100 0.0500 85-11598.7mg/LCadmium

0.0511 0.00100 0.0500 85-115102mg/LCopper

0.0555 0.00100 0.0500 85-115111mg/LManganese

0.0500 0.00100 0.0500 85-115100mg/LUranium(mass)

0.0504 0.00100 0.0500 85-115101mg/LZinc

Prepared: 6/10/2021 Analyzed: 6/11/2021Source: WBF0323-03Matrix Spike (BBF0350-MS1)

0.0495 0.00100 0.0500 <0.0003 70-13099.0mg/LZinc

0.0486 0.00100 0.0500 <0.00005 70-13097.3mg/LUranium(mass)

0.0487 0.00100 0.0500 <0.00005 70-13097.5mg/LManganese

0.0498 0.00100 0.0500 <0.00003 70-13099.5mg/LCopper

0.0479 0.00100 0.0500 <0.00001 70-13095.8mg/LCadmium

Prepared: 6/10/2021 Analyzed: 6/11/2021Source: WBF0323-03Matrix Spike Dup (BBF0350-MSD1)

0.0503 0.00100 0.0500 <0.00003 2070-130101 1.11mg/LCopper

0.0484 0.00100 0.0500 <0.00005 2070-13096.7 0.789mg/LManganese

0.0487 0.00100 0.0500 <0.00005 2070-13097.3 0.0411mg/LUranium(mass)

0.0511 0.00100 0.0500 <0.0003 2070-130102 3.16mg/LZinc

0.0488 0.00100 0.0500 <0.00001 2070-13097.6 1.90mg/LCadmium
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ANALYTICAL SUMMARY REPORT

The analyses presented in this report were performed by Energy Laboratories, Inc., 2393 Salt Creek Hwy., Casper, WY 82601, 
unless otherwise noted. Any exceptions or problems with the analyses are noted in the report package.  Any issues encountered 
during sample receipt are documented in the Work Order Receipt Checklist.

The results as reported relate only to the item(s) submitted for testing. This report shall be used or copied only in its entirety. Energy 
Laboratories, Inc. is not responsible for the consequences arising from the use of a partial report.

If you have any questions regarding these test results, please contact your Project Manager .

Lab ID Client Sample ID Collect Date Receive Date Matrix Test

Report Approved By:

C21060479-001 WTP-ONS/EFFL/01 06/08/21 11:00 06/09/21 Aqueous Radium 226, Dissolved
Radium 226, Total

C21060479-002 WTP-ONS/EFFL/02 06/08/21 11:00 06/09/21 Aqueous Same As Above

C21060479-003 WTP-ONS/EFFL/03 06/08/21 10:35 06/09/21 Aqueous Same As Above

Dawn Mining Company

Project Name: WTP-ONS/EFFL WO# mm1331

Work Order: C21060479

7513 West End Road

Wellpinit, WA  99040-5108

August 04, 2021

C5753Quote ID:

Energy Laboratories, Inc. Casper WY received the following 3 samples for Dawn Mining Company on 6/9/2021 for analysis.
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Project: WTP-ONS/EFFL WO# mm1331

CLIENT: Dawn Mining Company

Work Order: C21060479 CASE NARRATIVE

08/04/21Report Date:

ORIGINAL SAMPLE SUBMITTAL(S)
All original sample submittals have been returned with the data package.  

SAMPLE TEMPERATURE COMPLIANCE:  4°C (±2°C)
Temperature of samples received may not be considered properly preserved by accepted standards.  Samples that are hand 
delivered immediately after collection shall be considered acceptable if there is evidence that the chilling process has begun.

GROSS ALPHA ANALYSIS
Method 900.0 for gross alpha and gross beta is intended as a drinking water method for low TDS waters.  Data provided by 
this method for non potable waters should be viewed as inconsistent.

RADON IN AIR ANALYSIS
The desired exposure time is 48 hours (2 days).  The time delay in returning the canister to the laboratory for processing 
should be as short as possible to avoid excessive decay. Maximum recommended delay between end of exposure to 
beginning of counting should not exceed 8 days.

SOIL/SOLID SAMPLES
All samples reported on an as received basis unless otherwise indicated.

ATRAZINE, SIMAZINE AND PCB ANALYSIS
Data for PCBs, Atrazine and Simazine are reported from EPA 525.2. PCB data reported by ELI reflects the results for seven 
individual Aroclors.  When the results for all seven are ND (not detected), the sample meets EPA compliance criteria for 
PCB monitoring.

SUBCONTRACTING ANALYSIS
Subcontracting of sample analyses to an outside laboratory may be required.  If so, ENERGY LABORATORIES will utilize its 
branch laboratories or qualified contract laboratories for this service.  Any such laboratories will be indicated within the 
Laboratory Analytical Report.

BRANCH LABORATORY LOCATIONS
eli-b - Energy Laboratories, Inc. - Billings, MT
eli-g - Energy Laboratories, Inc. - Gillette, WY
eli-h - Energy Laboratories, Inc. - Helena, MT

ISO 17025 DISCLAIMER:
The results of this Analytical Report relate only to the items submitted for analysis.

ENERGY LABORATORIES, INC. - CASPER,WY certifies that certain method selections contained in this report meet 
requirements as set forth by the above accrediting authorities.  Some results requested by the client may not be covered 
under these certifications.  All analysis data to be submitted for regulatory enforcement should be certified in the sample 
state of origin.  Please verify ELI's certification coverage by visiting www.energylab.com

ELI appreciates the opportunity to provide you with this analytical service.  For additional information and services visit our 
web page www.energylab.com.
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LABORATORY ANALYTICAL REPORT

Client: Dawn Mining Company

Project: WTP-ONS/EFFL WO# mm1331

Lab ID: C21060479-001

Client Sample ID: WTP-ONS/EFFL/01 Collection Date: 06/08/21 11:00

Matrix: Aqueous Report Date: 08/04/21

DateReceived: 06/09/21

Prepared by Casper, WY Branch

Analyses Result Units Analysis Date / ByRL MethodMCLQUAL  Prep Date   Prep Method RunID  

Run

Order BatchID 

RADIONUCLIDES, DISSOLVED

06/22/21 14:30 / pljpCi/L0.5Radium 226 E903.0 G542M_210615B : 28 RA226-10073R

06/22/21 14:30 / pljpCi/L0.1Radium 226 precision (±) E903.0 G542M_210615B : 28 RA226-10073R

06/22/21 14:30 / pljpCi/L0.1Radium 226 MDC E903.0 G542M_210615B : 28 RA226-10073R

RADIONUCLIDES, TOTAL

06/22/21 14:30 / pljpCi/L0.4Radium 226 E903.0 G542M_210615B : 29 RA226-10073R

06/22/21 14:30 / pljpCi/L0.1Radium 226 precision (±) E903.0 G542M_210615B : 29 RA226-10073R

06/22/21 14:30 / pljpCi/L0.1Radium 226 MDC E903.0 G542M_210615B : 29 RA226-10073R

Report

Definitions:   

RL - Analyte Reporting Limit MCL - Maximum Contaminant Level

QCL - Quality Control Limit ND - Not detected at the Reporting Limit (RL)
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LABORATORY ANALYTICAL REPORT

Client: Dawn Mining Company

Project: WTP-ONS/EFFL WO# mm1331

Lab ID: C21060479-002

Client Sample ID: WTP-ONS/EFFL/02 Collection Date: 06/08/21 11:00

Matrix: Aqueous Report Date: 08/04/21

DateReceived: 06/09/21

Prepared by Casper, WY Branch

Analyses Result Units Analysis Date / ByRL MethodMCLQUAL  Prep Date   Prep Method RunID  

Run

Order BatchID 

RADIONUCLIDES, DISSOLVED

06/22/21 14:30 / pljpCi/L0.3Radium 226 E903.0 G542M_210615B : 30 RA226-10073R

06/22/21 14:30 / pljpCi/L0.1Radium 226 precision (±) E903.0 G542M_210615B : 30 RA226-10073R

06/22/21 14:30 / pljpCi/L0.1Radium 226 MDC E903.0 G542M_210615B : 30 RA226-10073R

RADIONUCLIDES, TOTAL

06/22/21 14:30 / pljpCi/L0.4Radium 226 E903.0 G542M_210615B : 31 RA226-10073R

06/22/21 14:30 / pljpCi/L0.1Radium 226 precision (±) E903.0 G542M_210615B : 31 RA226-10073R

06/22/21 14:30 / pljpCi/L0.1Radium 226 MDC E903.0 G542M_210615B : 31 RA226-10073R

Report

Definitions:   

RL - Analyte Reporting Limit MCL - Maximum Contaminant Level

QCL - Quality Control Limit ND - Not detected at the Reporting Limit (RL)
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LABORATORY ANALYTICAL REPORT

Client: Dawn Mining Company

Project: WTP-ONS/EFFL WO# mm1331

Lab ID: C21060479-003

Client Sample ID: WTP-ONS/EFFL/03 Collection Date: 06/08/21 10:35

Matrix: Aqueous Report Date: 08/04/21

DateReceived: 06/09/21

Prepared by Casper, WY Branch

Analyses Result Units Analysis Date / ByRL MethodMCLQUAL  Prep Date   Prep Method RunID  

Run

Order BatchID 

RADIONUCLIDES, DISSOLVED

U 06/22/21 14:30 / pljpCi/L0.1Radium 226 E903.0 G542M_210615B : 32 RA226-10073R

06/22/21 14:30 / pljpCi/L0.1Radium 226 precision (±) E903.0 G542M_210615B : 32 RA226-10073R

06/22/21 14:30 / pljpCi/L0.1Radium 226 MDC E903.0 G542M_210615B : 32 RA226-10073R

RADIONUCLIDES, TOTAL

06/22/21 14:30 / pljpCi/L0.2Radium 226 E903.0 G542M_210615B : 33 RA226-10073R

06/22/21 14:30 / pljpCi/L0.1Radium 226 precision (±) E903.0 G542M_210615B : 33 RA226-10073R

06/22/21 14:30 / pljpCi/L0.1Radium 226 MDC E903.0 G542M_210615B : 33 RA226-10073R

Report

Definitions:   

RL - Analyte Reporting Limit MCL - Maximum Contaminant Level

QCL - Quality Control Limit ND - Not detected at the Reporting Limit (RL)

U - Not detected at  Minimum Detectable Concentration 
(MDC) Page 5 of 8



Client: Dawn Mining Company

Work Order: C21060479

ANALYTICAL QC SUMMARY REPORT

BatchID: RA226-10073R 01-Jul-21Date:

Prepared by Casper, WY Branch

Lab ID: LCS-RA226-10073 Method: E903.0

Analysis Date: 06/22/21 14:30 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: G542M_210615B: 22 Laboratory Control SampleSampType:

Prep Method:Prep Info:

3

Radium 226 10.23 100 70 130010

Radium 226 precision (±) 02.0

Radium 226 MDC 00.14

Associated samples: C21060479-001A, C21060479-001B, C21060479-002A, C21060479-002B, C21060479-003A, C21060479-003B

Lab ID: MB-RA226-10073 Method: E903.0

Analysis Date: 06/22/21 14:30 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: G542M_210615B: 23 Method BlankSampType:

Prep Method:Prep Info:

3

Radium 226 0.2

Radium 226 precision (±) 0.1

Radium 226 MDC 0.1

Associated samples: C21060479-001A, C21060479-001B, C21060479-002A, C21060479-002B, C21060479-003A, C21060479-003B

Lab ID: C21060371-001EDUP Method: E903.0

Analysis Date: 06/22/21 14:30 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: G542M_210615B: 25 Sample DuplicateSampType:

Prep Method:Prep Info:

3

Radium 226 300 2507 122200

Radium 226 precision (±) 0 469.3420

Radium 226 MDC 0 0.13020.13

Associated samples: C21060479-001A, C21060479-001B, C21060479-002A, C21060479-002B, C21060479-003A, C21060479-003B

Qualifiers:  

J - Analyte detected below quantitation limits

N - Analyte concentration was not sufficiently high to calculate RPDS - Spike Recovery outside accepted recovery limit

R - RPD outside accepted recovery limits

ND - Not Detected at the Reporting Limit

A - Analyte concentration greater than four times the spike amount
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Shipping container/cooler in good condition?

Custody seals intact on all shipping container(s)/cooler(s)?

Custody seals intact on all sample bottles?

Chain of custody present?

Chain of custody signed when relinquished and received?

Chain of custody agrees with sample labels?

Samples in proper container/bottle?

Sample containers intact?

Sufficient sample volume for indicated test?

All samples received within holding time?
(Exclude analyses that are considered field parameters
such as pH, DO, Res Cl, Sulfite, Ferrous Iron, etc.)

Container/Temp Blank temperature:

Water - VOA vials have zero headspace?

Water - pH acceptable upon receipt?

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

No

No

No

No

No

No

No

No

No

R £

R

£

R

R

R

R

R

R

R

£

R

£

£

£

£

£

£

£

£

£

£

£

Not Present

Not Present

Not Present

£

£

R

No VOA vials submitted

Not Applicable £

R

18.6°C  No Ice

6/9/2021Kylie A. Hurdle

NDA

cml

Date Received:

Received by:

Login completed by:

Carrier name:

Misty Stephens

6/11/2021

Reviewed by:

Reviewed Date:

Contact and Corrective Action Comments:

None

Temp Blank received in all shipping container(s)/cooler(s)? Yes No£ R Not Applicable£

Lab measurement of analytes considered field parameters that require analysis within 15 minutes of sampling such as 
pH, Dissolved Oxygen and Residual Chlorine, are qualified as being analyzed outside of recommended holding time. 

Solid/soil samples are reported on a wet weight basis (as received) unless specifically indicated. If moisture corrected, 
data units are typically noted as –dry. For agricultural and mining soil parameters/characteristics, all samples are dried 
and ground prior to sample analysis.

Radiochemical precision results represent a 2-sigma Total Measurement Uncertainty.

Standard Reporting Procedures:

Work Order Receipt Checklist

Dawn Mining Company C21060479

Page 7 of 8



Page 8 of 8



Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Client: Work Order:

Project:

Reported:

Dawn Mining Co., LLC. - Midnite Mine

P.O. Box 250

Ford, WA  99013 7/23/2021  10:16

Attn:

Address:

Bobby Nelson

WBG0504

WO# MM1337

[TOC_1]Sample Results[TOC]

Case Narrative     

Laboratory ID Sample Name

WBG0504-01 WTP-ONS/EFFL/01

WBG0504-02 WTP-ONS/EFFL/02

WBG0504-03 WTP-ONS/EFFL/03

QA/QC Checks 

Parameters                                     Yes / No     Exceptions / Deviations

Sample Holding Time Valid?     Y NA

Surrogate Recoveries Valid?    Y NA

QC Sample(s) Recoveries Valid?       Y NA

Method Blank(s) Valid?         Y NA

Comments       N See Comments Section 

1.  Holding Time Requirements

No problems encountered.

2.  Calibration Requirements 

No problems encountered. 

3.  Surrogate Recovery Requirements 

No problems encountered. 

4.  QC Sample (LCS/MS/MSD) Recovery Requirements

No problems encountered. 

5.  Method Blank Requirements 

The method blanks were non-detect for all analytes.  No problems encountered. 

6.  Internal Standard(s) Response Requirements

No problems encountered

7.  Comments

Page 1 of 10



Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

I certify that this data package is in compliance with the terms and conditions of the contract. 

Release of the data contained in this data package has been authorized by the Laboratory 

Manager or his or her designee. 

Kathleen A. Sattler, Lab Manager
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Analytical Results Report

 

ResultAnalyte PQL Analyzed MethodUnits

WTP-ONS/EFFL/01

Analyst Qualifier

Date Received: 

Lab/Sample Number: WBG0504-01 Collect Date:

07/14/21 13:30

Sample Location: 

R.W. AbrahamsonCollected By: 

07/14/21 10:45

MDL

WaterMatrix:

Inorganics 

COD mg/L EPA 410.47/15/21   9:45 ARY5.001.306.50

TSS mg/L SM 2540 D7/16/21   9:00 ARY0.2860.286<1

Metals by ICP-MS 

Cadmium mg/L EPA 200.87/19/21  14:56 TRC0.001000.00001000.000124

Copper mg/L EPA 200.87/19/21  14:58 TRC0.001000.00003000.000960

Manganese mg/L EPA 200.87/19/21  14:56 TRC0.001000.00005000.0833

Uranium(mass) mg/L EPA 200.87/19/21  14:56 TRC0.001000.00005000.0184

Zinc mg/L EPA 200.87/19/21  14:56 TRC0.001000.000300<0.0003

Page 3 of 10



Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Analytical Results Report

 (Continued) 

ResultAnalyte PQL Analyzed MethodUnits

WTP-ONS/EFFL/02

Analyst Qualifier

Date Received: 

Lab/Sample Number: WBG0504-02 Collect Date:

07/14/21 13:30

Sample Location: 

R.W. AbrahamsonCollected By: 

07/14/21 10:45

MDL

WaterMatrix:

Inorganics 

COD mg/L EPA 410.47/15/21   9:45 ARY5.001.306.24

TSS mg/L SM 2540 D7/16/21   9:00 ARY0.3330.333<1

Metals by ICP-MS 

Cadmium mg/L EPA 200.87/19/21  15:10 TRC0.001000.00001000.000116

Copper mg/L EPA 200.87/19/21  15:12 TRC0.001000.00003000.000845

Manganese mg/L EPA 200.87/19/21  15:10 TRC0.001000.00005000.0835

Uranium(mass) mg/L EPA 200.87/19/21  15:10 TRC0.001000.00005000.0190

Zinc mg/L EPA 200.87/19/21  15:10 TRC0.001000.000300<0.0003
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Analytical Results Report

 (Continued) 

ResultAnalyte PQL Analyzed MethodUnits

WTP-ONS/EFFL/03

Analyst Qualifier

Date Received: 

Lab/Sample Number: WBG0504-03 Collect Date:

07/14/21 13:30

Sample Location: 

R.W. AbrahamsonCollected By: 

07/14/21 10:30

MDL

WaterMatrix:

Inorganics 

COD mg/L EPA 410.47/15/21   9:45 ARY5.001.301.37

TSS mg/L SM 2540 D7/16/21   9:00 ARY0.3330.333<1

Metals by ICP-MS 

Cadmium mg/L EPA 200.87/19/21  15:14 TRC0.001000.0000100<0.00001

Copper mg/L EPA 200.87/19/21  15:32 TRC0.001000.0000300<0.00003

Manganese mg/L EPA 200.87/19/21  15:14 TRC0.001000.0000500<0.00005

Uranium(mass) mg/L EPA 200.87/19/21  15:14 TRC0.001000.0000500<0.00005

Zinc mg/L EPA 200.87/19/21  15:14 TRC0.001000.000300<0.0003

[TOC_1]Quality Assurance 

Results[TOC]

Authorized Signature, 

Kathleen Sattler, Laboratory Manager

PQL Practical Quantitation Limit

ND Not Detected

MDL Method Detection Limit

Dry Sample results reported on a dry weight basis

* Not a state-certified analyte

This report shall not be reproduced except in full, without the written approval of the laboratory

The results reported related only to the samples indicated.
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

[TOC_1]Certified 

Analyses[TOC]

Certifications

Code Description NumberFacility

W WA DOE C585Washington Department of Ecology Anatek-Spokane, WA
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Result

Reporting

Limit Units

Spike

Level

Source

Result %REC

%REC

Limits RPD

RPD

LimitQual Analyte

Quality Control Data

Inorganics

Batch:  BBG0418 - W COD
Prepared & Analyzed: 7/15/2021Blank (BBG0418-BLK1)

ND 5.00 mg/LCOD

Prepared & Analyzed: 7/15/2021LCS (BBG0418-BS1)

101 100 90-110101mg/LCOD

Prepared & Analyzed: 7/15/2021LCS Dup (BBG0418-BSD1)

100 100 2090-110100 0.766mg/LCOD

Prepared & Analyzed: 7/15/2021Source: WBG0505-02Duplicate (BBG0418-DUP1)

5.47 5.00 5.73 204.58mg/LCOD

Prepared & Analyzed: 7/15/2021Source: WBG0505-03Matrix Spike (BBG0418-MS1)

103 10.0 100 2.65 80-120100mg/LCOD

Prepared & Analyzed: 7/15/2021Source: WBG0505-03Matrix Spike Dup (BBG0418-MSD1)

102 10.0 100 2.65 2080-12099.1 1.00mg/LCOD

Batch:  BBG0499 - W Filtration
Prepared & Analyzed: 7/16/2021Blank (BBG0499-BLK1)

ND 1.00 mg/LTSS

Prepared & Analyzed: 7/16/2021Blank (BBG0499-BLK2)

ND 1.00 mg/LTSS

Prepared & Analyzed: 7/16/2021Blank (BBG0499-BLK3)

ND 1.00 mg/LTSS
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Result

Reporting

Limit Units

Spike

Level

Source

Result %REC

%REC

Limits RPD

RPD

LimitQual Analyte

Quality Control Data
(Continued)

Inorganics (Continued)

Batch:  BBG0499 - W Filtration (Continued)
Prepared & Analyzed: 7/16/2021Blank (BBG0499-BLK4)

ND 1.00 mg/LTSS

Prepared & Analyzed: 7/16/2021LCS (BBG0499-BS1)

94.0 100 90-11094.0mg/LTSS

Prepared & Analyzed: 7/16/2021LCS (BBG0499-BS2)

93.0 100 90-11093.0mg/LTSS

Prepared & Analyzed: 7/16/2021LCS Dup (BBG0499-BSD1)

91.0 100 1090-11091.0 3.24mg/LTSS

Prepared & Analyzed: 7/16/2021Source: WBG0533-02Duplicate (BBG0499-DUP1)

4.33 0.333 5.00 2014.3mg/LTSS

Prepared & Analyzed: 7/16/2021Source: WBG0350-02Duplicate (BBG0499-DUP2)

5.33 0.333 5.33 200.00mg/LTSS

Prepared & Analyzed: 7/16/2021Source: WBG0402-01Matrix Spike (BBG0499-MS1)

146 2.00 100 36.0 80-120110mg/LTSS

Prepared & Analyzed: 7/16/2021Source: WBG0534-01Matrix Spike (BBG0499-MS2)

100 2.00 100 7.00 80-12093.0mg/LTSS

Prepared & Analyzed: 7/16/2021Source: WBG0402-01Matrix Spike Dup (BBG0499-MSD1)

138 2.00 100 36.0 2080-120102 5.63mg/LTSS

Prepared & Analyzed: 7/16/2021Source: WBG0534-01Matrix Spike Dup (BBG0499-MSD2)

110 2.00 100 7.00 2080-120103 9.52mg/LTSS

Result

Reporting

Limit Units

Spike

Level

Source

Result %REC

%REC

Limits RPD

RPD

LimitQual Analyte

Quality Control Data
(Continued)

Metals by ICP-MS

Batch:  BBG0547 - W 3010 Digest
Prepared: 7/16/2021 Analyzed: 7/19/2021Blank (BBG0547-BLK1)

ND 0.00100 mg/LManganese

ND 0.00100 mg/LCadmium

ND 0.00100 mg/LZinc

ND 0.00100 mg/LUranium(mass)

ND 0.00100 mg/LCopper

Prepared: 7/16/2021 Analyzed: 7/19/2021LCS (BBG0547-BS1)

0.0481 0.00100 0.0500 85-11596.3mg/LZinc

0.0542 0.00100 0.0500 85-115108mg/LUranium(mass)

0.0513 0.00100 0.0500 85-115103mg/LManganese

0.0518 0.00100 0.0500 85-115104mg/LCopper
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Result

Reporting

Limit Units

Spike

Level

Source

Result %REC

%REC

Limits RPD

RPD

LimitQual Analyte

Quality Control Data
(Continued)

Metals by ICP-MS (Continued)

Batch:  BBG0547 - W 3010 Digest (Continued)
Prepared: 7/16/2021 Analyzed: 7/19/2021LCS (BBG0547-BS1)

0.0500 0.00100 0.0500 85-11599.9mg/LCadmium

Prepared: 7/16/2021 Analyzed: 7/19/2021Source: WBG0504-03Matrix Spike (BBG0547-MS1)

0.0503 0.00100 0.0500 <0.00001 70-130101mg/LCadmium

0.0481 0.00100 0.0500 <0.0003 70-13096.2mg/LZinc

0.0548 0.00100 0.0500 <0.00005 70-130110mg/LUranium(mass)

0.0521 0.00100 0.0500 <0.00005 70-130104mg/LManganese

0.0532 0.00100 0.0500 <0.00003 70-130106mg/LCopper

Prepared: 7/16/2021 Analyzed: 7/19/2021Source: WBG0504-03Matrix Spike Dup (BBG0547-MSD1)

0.0520 0.00100 0.0500 <0.00003 2070-130104 2.33mg/LCopper

0.0497 0.00100 0.0500 <0.00001 2070-13099.5 1.03mg/LCadmium

0.0528 0.00100 0.0500 <0.00005 2070-130106 3.84mg/LUranium(mass)

0.0476 0.00100 0.0500 <0.0003 2070-13095.1 1.13mg/LZinc

0.0499 0.00100 0.0500 <0.00005 2070-13099.8 4.38mg/LManganese
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ANALYTICAL SUMMARY REPORT

The analyses presented in this report were performed by Energy Laboratories, Inc., 2393 Salt Creek Hwy., Casper, WY 82601, 
unless otherwise noted. Any exceptions or problems with the analyses are noted in the report package.  Any issues encountered 
during sample receipt are documented in the Work Order Receipt Checklist.

The results as reported relate only to the item(s) submitted for testing. This report shall be used or copied only in its entirety. Energy 
Laboratories, Inc. is not responsible for the consequences arising from the use of a partial report.

If you have any questions regarding these test results, please contact your Project Manager .

Lab ID Client Sample ID Collect Date Receive Date Matrix Test

Report Approved By:

C21070600-001 WTP-ONS/EFFL/01 07/14/21 10:45 07/15/21 Aqueous Radium 226, Dissolved
Radium 226, Total

C21070600-002 WTP-ONS/EFFL/02 07/14/21 10:45 07/15/21 Aqueous Same As Above

C21070600-003 WTP-ONS/EFFL/03 07/14/21 10:30 07/15/21 Aqueous Same As Above

Dawn Mining Company

Project Name: WTP-ONS/EFFL WO# mm1338

Work Order: C21070600

7513 West End Road

Wellpinit, WA  99040-5108

August 04, 2021

C5753Quote ID:

Energy Laboratories, Inc. Casper WY received the following 3 samples for Dawn Mining Company on 7/15/2021 for analysis.
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Project: WTP-ONS/EFFL WO# mm1338

CLIENT: Dawn Mining Company

Work Order: C21070600 CASE NARRATIVE

08/04/21Report Date:

ORIGINAL SAMPLE SUBMITTAL(S)
All original sample submittals have been returned with the data package.  

SAMPLE TEMPERATURE COMPLIANCE:  4°C (±2°C)
Temperature of samples received may not be considered properly preserved by accepted standards.  Samples that are hand 
delivered immediately after collection shall be considered acceptable if there is evidence that the chilling process has begun.

GROSS ALPHA ANALYSIS
Method 900.0 for gross alpha and gross beta is intended as a drinking water method for low TDS waters.  Data provided by 
this method for non potable waters should be viewed as inconsistent.

RADON IN AIR ANALYSIS
The desired exposure time is 48 hours (2 days).  The time delay in returning the canister to the laboratory for processing 
should be as short as possible to avoid excessive decay. Maximum recommended delay between end of exposure to 
beginning of counting should not exceed 8 days.

SOIL/SOLID SAMPLES
All samples reported on an as received basis unless otherwise indicated.

ATRAZINE, SIMAZINE AND PCB ANALYSIS
Data for PCBs, Atrazine and Simazine are reported from EPA 525.2. PCB data reported by ELI reflects the results for seven 
individual Aroclors.  When the results for all seven are ND (not detected), the sample meets EPA compliance criteria for 
PCB monitoring.

SUBCONTRACTING ANALYSIS
Subcontracting of sample analyses to an outside laboratory may be required.  If so, ENERGY LABORATORIES will utilize its 
branch laboratories or qualified contract laboratories for this service.  Any such laboratories will be indicated within the 
Laboratory Analytical Report.

BRANCH LABORATORY LOCATIONS
eli-b - Energy Laboratories, Inc. - Billings, MT
eli-g - Energy Laboratories, Inc. - Gillette, WY
eli-h - Energy Laboratories, Inc. - Helena, MT

ISO 17025 DISCLAIMER:
The results of this Analytical Report relate only to the items submitted for analysis.

ENERGY LABORATORIES, INC. - CASPER,WY certifies that certain method selections contained in this report meet 
requirements as set forth by the above accrediting authorities.  Some results requested by the client may not be covered 
under these certifications.  All analysis data to be submitted for regulatory enforcement should be certified in the sample 
state of origin.  Please verify ELI's certification coverage by visiting www.energylab.com

ELI appreciates the opportunity to provide you with this analytical service.  For additional information and services visit our 
web page www.energylab.com.
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LABORATORY ANALYTICAL REPORT

Client: Dawn Mining Company

Project: WTP-ONS/EFFL WO# mm1338

Lab ID: C21070600-001

Client Sample ID: WTP-ONS/EFFL/01 Collection Date: 07/14/21 10:45

Matrix: Aqueous Report Date: 08/04/21

DateReceived: 07/15/21

Prepared by Casper, WY Branch

Analyses Result Units Analysis Date / ByRL MethodMCLQUAL  Prep Date   Prep Method RunID  

Run

Order BatchID 

RADIONUCLIDES, DISSOLVED

07/26/21 11:49 / ammpCi/L0.8Radium 226 E903.0 G542M_210716A : 3 RA226-10102

07/26/21 11:49 / ammpCi/L0.2Radium 226 precision (±) E903.0 G542M_210716A : 3 RA226-10102

07/26/21 11:49 / ammpCi/L0.2Radium 226 MDC E903.0 G542M_210716A : 3 RA226-10102

RADIONUCLIDES, TOTAL

07/26/21 11:49 / ammpCi/L0.8Radium 226 E903.0 G542M_210716A : 4 RA226-10102

07/26/21 11:49 / ammpCi/L0.2Radium 226 precision (±) E903.0 G542M_210716A : 4 RA226-10102

07/26/21 11:49 / ammpCi/L0.2Radium 226 MDC E903.0 G542M_210716A : 4 RA226-10102

Report

Definitions:   

RL - Analyte Reporting Limit MCL - Maximum Contaminant Level

QCL - Quality Control Limit ND - Not detected at the Reporting Limit (RL)
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LABORATORY ANALYTICAL REPORT

Client: Dawn Mining Company

Project: WTP-ONS/EFFL WO# mm1338

Lab ID: C21070600-002

Client Sample ID: WTP-ONS/EFFL/02 Collection Date: 07/14/21 10:45

Matrix: Aqueous Report Date: 08/04/21

DateReceived: 07/15/21

Prepared by Casper, WY Branch

Analyses Result Units Analysis Date / ByRL MethodMCLQUAL  Prep Date   Prep Method RunID  

Run

Order BatchID 

RADIONUCLIDES, DISSOLVED

07/26/21 11:49 / ammpCi/L0.7Radium 226 E903.0 G542M_210716A : 5 RA226-10102

07/26/21 11:49 / ammpCi/L0.2Radium 226 precision (±) E903.0 G542M_210716A : 5 RA226-10102

07/26/21 11:49 / ammpCi/L0.2Radium 226 MDC E903.0 G542M_210716A : 5 RA226-10102

RADIONUCLIDES, TOTAL

07/26/21 11:49 / ammpCi/L0.7Radium 226 E903.0 G542M_210716A : 6 RA226-10102

07/26/21 11:49 / ammpCi/L0.2Radium 226 precision (±) E903.0 G542M_210716A : 6 RA226-10102

07/26/21 11:49 / ammpCi/L0.2Radium 226 MDC E903.0 G542M_210716A : 6 RA226-10102

Report

Definitions:   

RL - Analyte Reporting Limit MCL - Maximum Contaminant Level

QCL - Quality Control Limit ND - Not detected at the Reporting Limit (RL)
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LABORATORY ANALYTICAL REPORT

Client: Dawn Mining Company

Project: WTP-ONS/EFFL WO# mm1338

Lab ID: C21070600-003

Client Sample ID: WTP-ONS/EFFL/03 Collection Date: 07/14/21 10:30

Matrix: Aqueous Report Date: 08/04/21

DateReceived: 07/15/21

Prepared by Casper, WY Branch

Analyses Result Units Analysis Date / ByRL MethodMCLQUAL  Prep Date   Prep Method RunID  

Run

Order BatchID 

RADIONUCLIDES, DISSOLVED

U 07/26/21 11:49 / ammpCi/L0.1Radium 226 E903.0 G542M_210716A : 7 RA226-10102

07/26/21 11:49 / ammpCi/L0.2Radium 226 precision (±) E903.0 G542M_210716A : 7 RA226-10102

07/26/21 11:49 / ammpCi/L0.2Radium 226 MDC E903.0 G542M_210716A : 7 RA226-10102

RADIONUCLIDES, TOTAL

U 07/26/21 11:49 / ammpCi/L0.05Radium 226 E903.0 G542M_210716A : 8 RA226-10102

07/26/21 11:49 / ammpCi/L0.1Radium 226 precision (±) E903.0 G542M_210716A : 8 RA226-10102

07/26/21 11:49 / ammpCi/L0.2Radium 226 MDC E903.0 G542M_210716A : 8 RA226-10102

Report

Definitions:   

RL - Analyte Reporting Limit MCL - Maximum Contaminant Level

QCL - Quality Control Limit ND - Not detected at the Reporting Limit (RL)

U - Not detected at  Minimum Detectable Concentration 
(MDC) Page 5 of 8



Client: Dawn Mining Company

Work Order: C21070600

ANALYTICAL QC SUMMARY REPORT

BatchID: RA226-10102 28-Jul-21Date:

Prepared by Casper, WY Branch

Lab ID: LCS-RA226-10102 Method: E903.0

Analysis Date: 07/26/21 11:49 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: G542M_210716A: 1 Laboratory Control SampleSampType:

Prep Method:Prep Info:

3

Radium 226 10.23 96 70 13009.8

Radium 226 precision (±) 01.9

Radium 226 MDC 00.20

Associated samples: C21070600-001A, C21070600-001B, C21070600-002A, C21070600-002B, C21070600-003A, C21070600-003B

Lab ID: MB-RA226-10102 Method: E903.0

Analysis Date: 07/26/21 11:49 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: G542M_210716A: 2 Method BlankSampType:

Prep Method:Prep Info:

3

Radium 226 U0.2

Radium 226 precision (±) 0.2

Radium 226 MDC 0.2

Associated samples: C21070600-001A, C21070600-001B, C21070600-002A, C21070600-002B, C21070600-003A, C21070600-003B

Lab ID: C21070621-001CDUP Method: E903.0

Analysis Date: 07/26/21 11:49 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: G542M_210716A: 12 Sample DuplicateSampType:

Prep Method:Prep Info:

3

Radium 226 300 44.13 2.243

Radium 226 precision (±) 0 8.358.2

Radium 226 MDC 0 0.20610.20

Associated samples: C21070600-001A, C21070600-001B, C21070600-002A, C21070600-002B, C21070600-003A, C21070600-003B

Qualifiers:  

J - Analyte detected below quantitation limits

N - Analyte concentration was not sufficiently high to calculate RPDS - Spike Recovery outside accepted recovery limit

R - RPD outside accepted recovery limits

ND - Not Detected at the Reporting Limit

A - Analyte concentration greater than four times the spike amount
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Shipping container/cooler in good condition?

Custody seals intact on all shipping container(s)/cooler(s)?

Custody seals intact on all sample bottles?

Chain of custody present?

Chain of custody signed when relinquished and received?

Chain of custody agrees with sample labels?

Samples in proper container/bottle?

Sample containers intact?

Sufficient sample volume for indicated test?

All samples received within holding time?
(Exclude analyses that are considered field parameters
such as pH, DO, Res Cl, Sulfite, Ferrous Iron, etc.)

Container/Temp Blank temperature:

Water - VOA vials have zero headspace?

Water - pH acceptable upon receipt?

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

No

No

No

No

No

No

No

No

No

R £

R

£

R

R

R

R

R

R

R

£

R

£

£

£

£

£

£

£

£

£

£

£

Not Present

Not Present

Not Present

£

£

R

No VOA vials submitted

Not Applicable £

R

20.2°C  Melted Ice

7/15/2021Kirsten L. Smith

NDA

cml

Date Received:

Received by:

Login completed by:

Carrier name:

Misty Stephens

7/15/2021

Reviewed by:

Reviewed Date:

Contact and Corrective Action Comments:

None

Temp Blank received in all shipping container(s)/cooler(s)? Yes NoR £ Not Applicable£

Lab measurement of analytes considered field parameters that require analysis within 15 minutes of sampling such as 
pH, Dissolved Oxygen and Residual Chlorine, are qualified as being analyzed outside of recommended holding time. 

Solid/soil samples are reported on a wet weight basis (as received) unless specifically indicated. If moisture corrected, 
data units are typically noted as –dry. For agricultural and mining soil parameters/characteristics, all samples are dried 
and ground prior to sample analysis.

Radiochemical precision results represent a 2-sigma Total Measurement Uncertainty.

Standard Reporting Procedures:

Work Order Receipt Checklist

Dawn Mining Company C21070600
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Client: Work Order:

Project:

Reported:

Dawn Mining Co., LLC. - Midnite Mine

P.O. Box 250

Ford, WA  99013 8/3/2021  18:09

Attn:

Address:

Bobby Nelson

WBF0776

WO# MM1333

Analytical Results Report

 

ResultAnalyte PQL Analyzed MethodUnits

RO/EFFL/01

Analyst Qualifier

Date Received: 

Lab/Sample Number: WBF0776-01 Collect Date:

06/18/21 13:50

Sample Location: 

R.W. AbrahamsonCollected By: 

06/18/21 10:35

MDL

WaterMatrix:

Inorganics 

Fluoride mg/L EPA 300.06/23/21  12:32 BAS0.1000.0260<0.0260

Sulfate mg/L EPA 300.06/23/21  12:32 BAS0.1000.061010.3

TDS mg/L SM 2540 C6/21/21  10:55 BAS5.001.6810.0

Metals by ICP-MS 

Aluminum mg/L EPA 200.86/23/21  12:49 TRC0.01000.001570.00629

Barium mg/L EPA 200.86/22/21  13:26 TRC0.001000.00005000.000457

Manganese mg/L EPA 200.86/23/21  12:49 TRC0.001000.0000500<0.00005

Lead mg/L EPA 200.86/22/21  13:26 TRC0.001000.0000400<0.00004

Uranium(mass) mg/L EPA 200.86/22/21  13:26 TRC0.001000.00005000.000107
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Analytical Results Report

 (Continued) 

ResultAnalyte PQL Analyzed MethodUnits

RO/EFFL/02

Analyst Qualifier

Date Received: 

Lab/Sample Number: WBF0776-02 Collect Date:

06/18/21 13:50

Sample Location: 

R.W. AbrahamsonCollected By: 

06/18/21 10:35

MDL

WaterMatrix:

Inorganics 

Fluoride mg/L EPA 300.06/23/21  13:21 BAS0.1000.0260<0.0260

Sulfate mg/L EPA 300.06/23/21  16:23 BAS0.1000.061010.4

TDS mg/L SM 2540 C6/21/21  10:55 BAS5.001.6813.0

Metals by ICP-MS 

Aluminum mg/L EPA 200.86/23/21  12:51 TRC0.01000.001570.00649

Barium mg/L EPA 200.86/22/21  13:30 TRC0.001000.00005000.000441

Manganese mg/L EPA 200.86/23/21  12:51 TRC0.001000.0000500<0.00005

Lead mg/L EPA 200.86/22/21  13:30 TRC0.001000.0000400<0.00004

Uranium(mass) mg/L EPA 200.86/22/21  13:30 TRC0.001000.00005000.0000960
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Analytical Results Report

 (Continued) 

ResultAnalyte PQL Analyzed MethodUnits

RO/EFFL/03

Analyst Qualifier

Date Received: 

Lab/Sample Number: WBF0776-03 Collect Date:

06/18/21 13:50

Sample Location: 

R.W. AbrahamsonCollected By: 

06/18/21 10:10

MDL

WaterMatrix:

Inorganics 

Fluoride mg/L EPA 300.06/23/21  13:38 BAS0.1000.0260<0.0260

Sulfate mg/L EPA 300.06/23/21  13:38 BAS0.1000.0610<0.0610

TDS mg/L SM 2540 C6/21/21  10:55 BAS5.001.68<5

Metals by ICP-MS 

Aluminum mg/L EPA 200.86/23/21  13:05 TRC0.01000.00157<0.00157

Barium mg/L EPA 200.86/22/21  13:35 TRC0.001000.0000500<0.00005

Manganese mg/L EPA 200.86/23/21  12:54 TRC0.001000.0000500<0.00005

Lead mg/L EPA 200.86/22/21  13:35 TRC0.001000.0000400<0.00004

Uranium(mass) mg/L EPA 200.86/22/21  13:35 TRC0.001000.0000500<0.00005

[TOC_1]Quality Assurance 

Results[TOC]

Authorized Signature, 

Kathleen Sattler, Laboratory Manager

PQL Practical Quantitation Limit

ND Not Detected

MDL Method Detection Limit

Dry Sample results reported on a dry weight basis

* Not a state-certified analyte

This report shall not be reproduced except in full, without the written approval of the laboratory

The results reported related only to the samples indicated.
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

[TOC_1]Certified 

Analyses[TOC]

Certifications

Code Description NumberFacility

W WA DOE C585Washington Department of Ecology Anatek-Spokane, WA

W FLDOH E871099Florida Department of Health (NELAC) Anatek-Spokane, WA
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Result

Reporting

Limit Units

Spike

Level

Source

Result %REC

%REC

Limits RPD

RPD

LimitQual Analyte

Quality Control Data

Inorganics

Batch:  BBF0788 - W Wet Chem
Prepared & Analyzed: 6/21/2021Blank (BBF0788-BLK1)

ND 5.00 mg/LTDS

Prepared & Analyzed: 6/21/2021Blank (BBF0788-BLK2)

ND 5.00 mg/LTDS

Prepared & Analyzed: 6/21/2021LCS (BBF0788-BS1)

488 500 80-12097.6mg/LTDS

Prepared & Analyzed: 6/21/2021LCS Dup (BBF0788-BSD1)

487 500 2080-12097.4 0.205mg/LTDS

Prepared & Analyzed: 6/21/2021Source: WBF0692-01Duplicate (BBF0788-DUP1)

789 5.00 757 204.14mg/LTDS

Prepared & Analyzed: 6/21/2021Source: WBF0679-01Matrix Spike (BBF0788-MS1)

1080 5.00 500 587 80-12099.0mg/LTDS

Prepared & Analyzed: 6/21/2021Source: WBF0679-01Matrix Spike Dup (BBF0788-MSD1)

1090 5.00 500 587 2080-120100 0.553mg/LTDS

Batch:  BBF0791 - W Ions
Prepared & Analyzed: 6/23/2021Blank (BBF0791-BLK1)

ND 0.100 mg/LFluoride

ND 0.100 mg/LSulfate

Prepared & Analyzed: 6/23/2021LCS (BBF0791-BS1)

3.72 4.00 90-11093.1mg/LFluoride

4.03 4.00 90-110101mg/LSulfate
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Anatek Labs, Inc.
1282 Alturas Drive - Moscow, ID 83843 - (208) 883-2839 - Fax (208) 8829246 - email moscow@anateklabs.com

504 E Sprague Ste. D - Spokane, WA 99202 - (509) 838-3999 - fax (509) 838-4433 - email spokane@anateklabs.com

Result

Reporting

Limit Units

Spike

Level

Source

Result %REC

%REC

Limits RPD

RPD

LimitQual Analyte

Quality Control Data
(Continued)

Inorganics (Continued)

Batch:  BBF0791 - W Ions (Continued)
Prepared & Analyzed: 6/23/2021Source: WBF0776-01Matrix Spike (BBF0791-MS1)

3.56 4.00 <0.0260 80-12088.6mg/LFluoride

14.3 4.00 10.3 80-120100mg/LSulfate

Prepared & Analyzed: 6/23/2021Source: WBF0776-01Matrix Spike Dup (BBF0791-MSD1)

3.68 4.00 <0.0260 2080-12091.6 3.33mg/LFluoride

14.4 4.00 10.3 2080-120102 0.562mg/LSulfate

Result

Reporting

Limit Units

Spike

Level

Source

Result %REC

%REC

Limits RPD

RPD

LimitQual Analyte

Quality Control Data
(Continued)

Metals by ICP-MS

Batch:  BBF0678 - W 3010 Digest
Prepared: 6/21/2021 Analyzed: 6/22/2021Blank (BBF0678-BLK1)

ND 0.00100 mg/LLead

0.00309 0.0100 mg/LAluminum

ND 0.00100 mg/LUranium(mass)

ND 0.00100 mg/LBarium

ND 0.00100 mg/LManganese

Prepared: 6/21/2021 Analyzed: 6/23/2021LCS (BBF0678-BS1)

0.108 0.0100 0.100 85-115108mg/LAluminum

0.0494 0.00100 0.0500 85-11598.8mg/LBarium

0.0517 0.00100 0.0500 85-115103mg/LManganese

0.0483 0.00100 0.0500 85-11596.6mg/LLead

0.0504 0.00100 0.0500 85-115101mg/LUranium(mass)

Prepared: 6/21/2021 Analyzed: 6/22/2021Source: WBF0776-03Matrix Spike (BBF0678-MS1)

0.0516 0.00100 0.0500 <0.00005 70-130103mg/LUranium(mass)

0.0512 0.00100 0.0500 <0.00004 70-130102mg/LLead

0.0522 0.00100 0.0500 <0.00005 70-130104mg/LManganese

0.0513 0.00100 0.0500 <0.00005 70-130103mg/LBarium

0.102 0.0100 0.100 <0.00157 70-130102mg/LAluminum

Prepared: 6/21/2021 Analyzed: 6/22/2021Source: WBF0776-03Matrix Spike Dup (BBF0678-MSD1)

0.0511 0.00100 0.0500 <0.00005 2070-130102 0.293mg/LBarium

0.0526 0.00100 0.0500 <0.00005 2070-130105 0.676mg/LManganese

0.102 0.0100 0.100 <0.00157 2070-130102 0.00390mg/LAluminum

0.0515 0.00100 0.0500 <0.00005 2070-130103 0.196mg/LUranium(mass)

0.0510 0.00100 0.0500 <0.00004 2070-130102 0.419mg/LLead
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ANALYTICAL SUMMARY REPORT

The analyses presented in this report were performed by Energy Laboratories, Inc., 2393 Salt Creek Hwy., Casper, WY 82601, 
unless otherwise noted. Any exceptions or problems with the analyses are noted in the report package.  Any issues encountered 
during sample receipt are documented in the Work Order Receipt Checklist.

The results as reported relate only to the item(s) submitted for testing. This report shall be used or copied only in its entirety. Energy 
Laboratories, Inc. is not responsible for the consequences arising from the use of a partial report.

If you have any questions regarding these test results, please contact your Project Manager .

Lab ID Client Sample ID Collect Date Receive Date Matrix Test

Report Approved By:

C21060836-001 RO/EFFL/01 06/18/21 10:10 06/21/21 Aqueous Gross Alpha minus Radon and 
Uranium, Total
Radium 226, Total
Radium 228, Total

C21060836-002 RO/EFFL/02 06/18/21 10:10 06/21/21 Aqueous Same As Above

C21060836-003 RO/EFFL/03 06/18/21 10:35 06/21/21 Aqueous Same As Above

Dawn Mining Company

Project Name: RO/EFFL WO#mm1334

Work Order: C21060836

7513 West End Road

Wellpinit, WA  99040-5108

July 30, 2021

C5753Quote ID:

Energy Laboratories, Inc. Casper WY received the following 3 samples for Dawn Mining Company on 6/21/2021 for analysis.
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Project: RO/EFFL WO#mm1334

CLIENT: Dawn Mining Company

Work Order: C21060836 CASE NARRATIVE

07/30/21Report Date:

ORIGINAL SAMPLE SUBMITTAL(S)
All original sample submittals have been returned with the data package.  

SAMPLE TEMPERATURE COMPLIANCE:  4°C (±2°C)
Temperature of samples received may not be considered properly preserved by accepted standards.  Samples that are hand 
delivered immediately after collection shall be considered acceptable if there is evidence that the chilling process has begun.

GROSS ALPHA ANALYSIS
Method 900.0 for gross alpha and gross beta is intended as a drinking water method for low TDS waters.  Data provided by 
this method for non potable waters should be viewed as inconsistent.

RADON IN AIR ANALYSIS
The desired exposure time is 48 hours (2 days).  The time delay in returning the canister to the laboratory for processing 
should be as short as possible to avoid excessive decay. Maximum recommended delay between end of exposure to 
beginning of counting should not exceed 8 days.

SOIL/SOLID SAMPLES
All samples reported on an as received basis unless otherwise indicated.

ATRAZINE, SIMAZINE AND PCB ANALYSIS
Data for PCBs, Atrazine and Simazine are reported from EPA 525.2. PCB data reported by ELI reflects the results for seven 
individual Aroclors.  When the results for all seven are ND (not detected), the sample meets EPA compliance criteria for 
PCB monitoring.

SUBCONTRACTING ANALYSIS
Subcontracting of sample analyses to an outside laboratory may be required.  If so, ENERGY LABORATORIES will utilize its 
branch laboratories or qualified contract laboratories for this service.  Any such laboratories will be indicated within the 
Laboratory Analytical Report.

BRANCH LABORATORY LOCATIONS
eli-b - Energy Laboratories, Inc. - Billings, MT
eli-g - Energy Laboratories, Inc. - Gillette, WY
eli-h - Energy Laboratories, Inc. - Helena, MT

ISO 17025 DISCLAIMER:
The results of this Analytical Report relate only to the items submitted for analysis.

ENERGY LABORATORIES, INC. - CASPER,WY certifies that certain method selections contained in this report meet 
requirements as set forth by the above accrediting authorities.  Some results requested by the client may not be covered 
under these certifications.  All analysis data to be submitted for regulatory enforcement should be certified in the sample 
state of origin.  Please verify ELI's certification coverage by visiting www.energylab.com

ELI appreciates the opportunity to provide you with this analytical service.  For additional information and services visit our 
web page www.energylab.com.

Page 2 of 10



LABORATORY ANALYTICAL REPORT

Client: Dawn Mining Company

Project: RO/EFFL WO#mm1334

Lab ID: C21060836-001

Client Sample ID: RO/EFFL/01 Collection Date: 06/18/21 10:10

Matrix: Aqueous Report Date: 07/30/21

DateReceived: 06/21/21

Prepared by Casper, WY Branch

Analyses Result Units Analysis Date / ByRL MethodMCLQUAL  Prep Date   Prep Method RunID  

Run

Order BatchID 

RADIONUCLIDES, TOTAL

U 06/27/21 18:54 / ammpCi/L-0.6Gross Alpha minus Rn & U E900.1 TENNELEC-4_210624A : 20 GA-1293

06/27/21 18:54 / ammpCi/L0.5Gross Alpha minus Rn & U Precision (±) E900.1 TENNELEC-4_210624A : 20 GA-1293

06/27/21 18:54 / ammpCi/L1Gross Alpha minus Rn & U MDC E900.1 TENNELEC-4_210624A : 20 GA-1293

U 06/29/21 10:52 / pljpCi/L0.1Radium 226 E903.0 G5000W_210621B : 14 RA226-10082

06/29/21 10:52 / pljpCi/L0.1Radium 226 precision (±) E903.0 G5000W_210621B : 14 RA226-10082

06/29/21 10:52 / pljpCi/L0.2Radium 226 MDC E903.0 G5000W_210621B : 14 RA226-10082

U 06/24/21 13:16 / trspCi/L0.1Radium 228 RA-05 TENNELEC-4_210621A : 3 RA228-6527

06/24/21 13:16 / trspCi/L0.6Radium 228 precision (±) RA-05 TENNELEC-4_210621A : 3 RA228-6527

06/24/21 13:16 / trspCi/L0.9Radium 228 MDC RA-05 TENNELEC-4_210621A : 3 RA228-6527

Report

Definitions:   

RL - Analyte Reporting Limit MCL - Maximum Contaminant Level

QCL - Quality Control Limit ND - Not detected at the Reporting Limit (RL)

U - Not detected at  Minimum Detectable Concentration 
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LABORATORY ANALYTICAL REPORT

Client: Dawn Mining Company

Project: RO/EFFL WO#mm1334

Lab ID: C21060836-002

Client Sample ID: RO/EFFL/02 Collection Date: 06/18/21 10:10

Matrix: Aqueous Report Date: 07/30/21

DateReceived: 06/21/21

Prepared by Casper, WY Branch

Analyses Result Units Analysis Date / ByRL MethodMCLQUAL  Prep Date   Prep Method RunID  

Run

Order BatchID 

RADIONUCLIDES, TOTAL

U 06/27/21 18:54 / ammpCi/L-0.5Gross Alpha minus Rn & U E900.1 TENNELEC-4_210624A : 21 GA-1293

06/27/21 18:54 / ammpCi/L0.5Gross Alpha minus Rn & U Precision (±) E900.1 TENNELEC-4_210624A : 21 GA-1293

06/27/21 18:54 / ammpCi/L1Gross Alpha minus Rn & U MDC E900.1 TENNELEC-4_210624A : 21 GA-1293

U 06/29/21 13:53 / pljpCi/L-0.0003Radium 226 E903.0 G5000W_210621B : 16 RA226-10082

06/29/21 13:53 / pljpCi/L0.1Radium 226 precision (±) E903.0 G5000W_210621B : 16 RA226-10082

06/29/21 13:53 / pljpCi/L0.2Radium 226 MDC E903.0 G5000W_210621B : 16 RA226-10082

U 06/24/21 14:49 / trspCi/L-0.07Radium 228 RA-05 TENNELEC-4_210621A : 16 RA228-6527

06/24/21 14:49 / trspCi/L0.7Radium 228 precision (±) RA-05 TENNELEC-4_210621A : 16 RA228-6527

06/24/21 14:49 / trspCi/L1.1Radium 228 MDC RA-05 TENNELEC-4_210621A : 16 RA228-6527

Report

Definitions:   

RL - Analyte Reporting Limit MCL - Maximum Contaminant Level

QCL - Quality Control Limit ND - Not detected at the Reporting Limit (RL)

U - Not detected at  Minimum Detectable Concentration 
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LABORATORY ANALYTICAL REPORT

Client: Dawn Mining Company

Project: RO/EFFL WO#mm1334

Lab ID: C21060836-003

Client Sample ID: RO/EFFL/03 Collection Date: 06/18/21 10:35

Matrix: Aqueous Report Date: 07/30/21

DateReceived: 06/21/21

Prepared by Casper, WY Branch

Analyses Result Units Analysis Date / ByRL MethodMCLQUAL  Prep Date   Prep Method RunID  

Run

Order BatchID 

RADIONUCLIDES, TOTAL

U 07/16/21 12:01 / ammpCi/L0.09Gross Alpha minus Rn & U E900.1 G5000W_210713A : 3 GA-1298R

07/16/21 12:01 / ammpCi/L0.9Gross Alpha minus Rn & U Precision (±) E900.1 G5000W_210713A : 3 GA-1298R

07/16/21 12:01 / ammpCi/L1.4Gross Alpha minus Rn & U MDC E900.1 G5000W_210713A : 3 GA-1298R

U 06/29/21 13:53 / pljpCi/L-0.01Radium 226 E903.0 G5000W_210621B : 17 RA226-10082

06/29/21 13:53 / pljpCi/L0.1Radium 226 precision (±) E903.0 G5000W_210621B : 17 RA226-10082

06/29/21 13:53 / pljpCi/L0.2Radium 226 MDC E903.0 G5000W_210621B : 17 RA226-10082

U 06/24/21 14:49 / trspCi/L-0.3Radium 228 RA-05 TENNELEC-4_210621A : 17 RA228-6527

06/24/21 14:49 / trspCi/L0.6Radium 228 precision (±) RA-05 TENNELEC-4_210621A : 17 RA228-6527

06/24/21 14:49 / trspCi/L1.1Radium 228 MDC RA-05 TENNELEC-4_210621A : 17 RA228-6527

Report

Definitions:   

RL - Analyte Reporting Limit MCL - Maximum Contaminant Level

QCL - Quality Control Limit ND - Not detected at the Reporting Limit (RL)

U - Not detected at  Minimum Detectable Concentration 
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Client: Dawn Mining Company

Work Order: C21060836

ANALYTICAL QC SUMMARY REPORT

BatchID: GA-1293 01-Jul-21Date:

Prepared by Casper, WY Branch

Lab ID: MB-GA-1293 Method: E900.1

Analysis Date: 06/27/21 17:22 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: TENNELEC-4_210624A: 1 Method BlankSampType:

Prep Method:Prep Info:

3

Gross Alpha minus Rn & U U-0.3

Gross Alpha minus Rn & U Precision (± 0.6

Gross Alpha minus Rn & U MDC 1

Associated samples: C21060836-001A, C21060836-002A, C21060836-003A

Lab ID: LCS-GA-1293 Method: E900.1

Analysis Date: 06/27/21 17:22 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: TENNELEC-4_210624A: 2 Laboratory Control SampleSampType:

Prep Method:Prep Info:

3

Gross Alpha minus Rn & U 33.9 98 70 130033

Gross Alpha minus Rn & U Precision (± 06.7

Gross Alpha minus Rn & U MDC 01.0

Associated samples: C21060836-001A, C21060836-002A, C21060836-003A

Lab ID: C21060791-002FDUP Method: E900.1

Analysis Date: 06/27/21 17:22 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: TENNELEC-4_210624A: 4 Sample DuplicateSampType:

Prep Method:Prep Info:

3

Gross Alpha minus Rn & U 300 7.598 4.98.0

Gross Alpha minus Rn & U Precision (± 0 1.8962.0

Gross Alpha minus Rn & U MDC 0 1.0011.0

Associated samples: C21060836-001A, C21060836-002A, C21060836-003A

Qualifiers:  

J - Analyte detected below quantitation limits

N - Analyte concentration was not sufficiently high to calculate RPDS - Spike Recovery outside accepted recovery limit

R - RPD outside accepted recovery limits

ND - Not Detected at the Reporting Limit

A - Analyte concentration greater than four times the spike amount
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Client: Dawn Mining Company

Work Order: C21060836

ANALYTICAL QC SUMMARY REPORT

BatchID: RA226-10082 01-Jul-21Date:

Prepared by Casper, WY Branch

Lab ID: LCS-RA226-10082 Method: E903.0

Analysis Date: 06/29/21 10:51 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: G5000W_210621B: 1 Laboratory Control SampleSampType:

Prep Method:Prep Info:

3

Radium 226 10.23 86 70 13008.8

Radium 226 precision (±) 01.7

Radium 226 MDC 00.16

Associated samples: C21060836-001A, C21060836-002A, C21060836-003A

Lab ID: MB-RA226-10082 Method: E903.0

Analysis Date: 06/29/21 10:51 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: G5000W_210621B: 2 Method BlankSampType:

Prep Method:Prep Info:

3

Radium 226 U0.07

Radium 226 precision (±) 0.1

Radium 226 MDC 0.2

Associated samples: C21060836-001A, C21060836-002A, C21060836-003A

Lab ID: C21060836-001ADUP Method: E903.0

Analysis Date: 06/29/21 13:53 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: G5000W_210621B: 15 Sample DuplicateSampType:

Prep Method:Prep Info:

3

Radium 226 30 UR0 0.09504 250-0.011

Radium 226 precision (±) 0 0.11420.096

Radium 226 MDC 0 0.16510.17

Associated samples: C21060836-001A, C21060836-002A, C21060836-003A

- Duplicate RPD is outside of the acceptance range for this analysis.  However, the RER is less than the limit of 2, the RER result is 0.71.

Qualifiers:  

J - Analyte detected below quantitation limits

N - Analyte concentration was not sufficiently high to calculate RPDS - Spike Recovery outside accepted recovery limit

R - RPD outside accepted recovery limits

ND - Not Detected at the Reporting Limit

A - Analyte concentration greater than four times the spike amount
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Client: Dawn Mining Company

Work Order: C21060836

ANALYTICAL QC SUMMARY REPORT

BatchID: RA228-6527 01-Jul-21Date:

Prepared by Casper, WY Branch

Lab ID: LCS-228-RA226-10082 Method: RA-05

Analysis Date: 06/24/21 13:16 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: TENNELEC-4_210621A: 1 Laboratory Control SampleSampType:

Prep Method:Prep Info:

3

Radium 228 8.034 100 70 13008.0

Radium 228 precision (±) 01.7

Radium 228 MDC 00.88

Associated samples: C21060836-001A, C21060836-002A, C21060836-003A

Lab ID: MB-RA226-10082 Method: RA-05

Analysis Date: 06/24/21 13:16 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: TENNELEC-4_210621A: 2 Method BlankSampType:

Prep Method:Prep Info:

3

Radium 228 U-0.1

Radium 228 precision (±) 0.5

Radium 228 MDC 0.9

Associated samples: C21060836-001A, C21060836-002A, C21060836-003A

Lab ID: C21060836-001ADUP Method: RA-05

Analysis Date: 06/24/21 13:16 Prep Date:

Analytes Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: pCi/L

PQL

Run ID :Run Order: TENNELEC-4_210621A: 4 Sample DuplicateSampType:

Prep Method:Prep Info:

3

Radium 228 30 UR0 0.105 1600.011

Radium 228 precision (±) 0 0.56130.56

Radium 228 MDC 0 0.93440.94

Associated samples: C21060836-001A, C21060836-002A, C21060836-003A

- Duplicate RPD is outside of the acceptance range for this analysis.  However, the RER is less than the limit of 2, the RER result is 0.12.

Qualifiers:  

J - Analyte detected below quantitation limits

N - Analyte concentration was not sufficiently high to calculate RPDS - Spike Recovery outside accepted recovery limit

R - RPD outside accepted recovery limits

ND - Not Detected at the Reporting Limit

A - Analyte concentration greater than four times the spike amount
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Shipping container/cooler in good condition?

Custody seals intact on all shipping container(s)/cooler(s)?

Custody seals intact on all sample bottles?

Chain of custody present?

Chain of custody signed when relinquished and received?

Chain of custody agrees with sample labels?

Samples in proper container/bottle?

Sample containers intact?

Sufficient sample volume for indicated test?

All samples received within holding time?
(Exclude analyses that are considered field parameters
such as pH, DO, Res Cl, Sulfite, Ferrous Iron, etc.)

Container/Temp Blank temperature:

Water - VOA vials have zero headspace?

Water - pH acceptable upon receipt?

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

No

No

No

No

No

No

No

No

No

R £

R

£

R

R

R

R

R

R

R

£

R

£

£

£

£

£

£

£

£

£

£

£

Not Present

Not Present

Not Present

£

£

R

No VOA vials submitted

Not Applicable £

R

21.0°C  No Ice

6/21/2021Kirsten L. Smith

NDA

kah

Date Received:

Received by:

Login completed by:

Carrier name:

Kasey Vidick

6/21/2021

Reviewed by:

Reviewed Date:

Contact and Corrective Action Comments:

None

Temp Blank received in all shipping container(s)/cooler(s)? Yes NoR £ Not Applicable£

Lab measurement of analytes considered field parameters that require analysis within 15 minutes of sampling such as 
pH, Dissolved Oxygen and Residual Chlorine, are qualified as being analyzed outside of recommended holding time. 

Solid/soil samples are reported on a wet weight basis (as received) unless specifically indicated. If moisture corrected, 
data units are typically noted as –dry. For agricultural and mining soil parameters/characteristics, all samples are dried 
and ground prior to sample analysis.

Radiochemical precision results represent a 2-sigma Total Measurement Uncertainty.

Standard Reporting Procedures:

Work Order Receipt Checklist

Dawn Mining Company C21060836
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Monthly Weather Summary for Midnite Mine
July 2021

Wind Air Temperature Relative Humidity

Ave.
(mph)

Ave 
Dir.

(deg)

Max
(mph)

Ave.
(°F)

Max
(°F)

Min
(°F)

Ave.
(%)

Max
(%)

Min
(%)

7/1/2021 812 5.2 229 14.3 82 92 75 33 44 23 0.00
7/2/2021 898 4.3 218 11.1 78 89 65 34 58 15 0.00
7/3/2021 883 4.5 225 11.0 81 91 69 30 51 17 0.00
7/4/2021 893 4.4 204 13.1 80 90 68 27 46 12 0.00
7/5/2021 864 4.8 214 10.7 79 90 67 28 45 15 0.00
7/6/2021 891 4.1 170 11.9 82 93 68 23 45 7 0.00
7/7/2021 1020 6.0 174 16.1 77 85 67 25 41 14 0.00
7/8/2021 882 5.2 209 11.0 75 86 63 32 56 17 0.00
7/9/2021 878 4.3 171 10.0 77 89 62 27 47 15 0.00
7/10/2021 898 4.8 190 12.7 82 92 70 19 30 8 0.00
7/11/2021 904 4.6 246 10.8 81 92 65 21 42 9 0.00
7/12/2021 871 4.5 160 10.0 83 94 72 19 27 11 0.00
7/13/2021 869 4.9 223 10.3 85 95 77 18 27 8 0.00
7/14/2021 861 5.1 212 13.9 83 93 71 20 35 6 0.00
7/15/2021 873 5.1 233 11.9 77 88 65 25 44 14 0.00
7/16/2021 869 5.4 220 11.6 72 81 59 39 60 25 0.00
7/17/2021 878 5.0 234 11.1 71 83 56 37 63 19 0.00
7/18/2021 879 5.7 232 11.8 79 89 66 23 37 14 0.00
7/19/2021 789 3.6 199 8.7 81 91 73 22 30 15 0.00
7/20/2021 880 5.9 234 12.9 76 86 65 28 53 12 0.00
7/21/2021 898 6.3 204 13.5 69 78 59 31 49 14 0.00
7/22/2021 853 5.0 240 11.0 65 77 51 31 55 12 0.00
7/23/2021 872 5.6 233 12.6 72 81 60 27 43 11 0.00
7/24/2021 741 3.4 195 8.9 71 80 66 33 41 27 --
7/25/2021 -- -- -- -- -- -- -- -- -- -- --
7/26/2021 847 5.8 212 13.0 84 91 42 19 33 10 0.00
7/27/2021 838 4.9 229 12.8 77 86 67 32 49 22 0.00
7/28/2021 995 4.6 179 10.0 77 89 65 37 56 19 0.00
7/29/2021 868 5.8 257 10.8 83 94 72 24 35 16 0.00
7/30/2021 806 4.8 215 9.5 88 99 74 19 33 11 0.00
7/31/2021 775 7.2 92 16.5 92 100 82 18 33 14 0.00

MONTHLY STATISTICS

Total 0.00
Ave. 870 5 208 12 79 89 66 27 44 14
Max 1020 7.2 257 16.5 92 100 82 39 63 27
Min 741 3.4 92 8.7 65 77 42 18 27 6
Notes:

1. No data collected between 7/24/2021 10:00 AM and 7/26/2021 6:00 AM due to system error

Day of 
Month

Max Solar 
Rad 

(W/m2)

Precip.
(in)
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